



GOVERNMENT OF ASSAM
OFFICE OF THE DISTRICT COMMISSIONER: NALBARI
(TRANSFORMATION AND DEVELOPMENT BRANCH)
E-MAIL: dc-nalbari@gmail.com

DDC Meeting in respect of Nalbari District for the month of March, 2024

| | |
|----------------------------|--|
| Subject | Minutes of the Meeting of Dist. Dev. Committee of Nalbari District |
| Date & Time | 15.03.2024 |
| Venue | District Commissioner , Nalbari |
| Fund receipt & Utilization | Annexure-A(Received) & Annexure-B(Not Received) |
| Physical Progress | Annexure-C(Current Year) & Annexure-D(Previous Year) |

The meeting was chaired by Smti. Varnali Deka, IAS, District Commissioner, Nalbari and welcomed all the District Heads of various departments of Nalbari District present in the meeting.

Then the meeting was started with Power Point Presentation (PPT) as submitted by the departments and the house reviewed the progress of different schemes and after detailed discussions on the schemes/projects, schematic progress, status reports submitted by the departments, the following resolutions were adopted by the house:

| Sl. No. | Administrative Department | Scheme/Project /Programme | Discussion/Action to be taken | Agency Res possible |
|---------|---------------------------|---------------------------|--|---------------------|
| 1 | Agriculture | PM-KISAN | <p>Under PM-KISAN as on 11/03/24 :</p> <p>i. Total Target- 64,981 nos</p> <p>ii. Adhar Authentication: 78,410 nos.(83%)</p> <p>iii. E-KYC completed- 81,538 nos. (85%)</p> <p>iv. Eligible Beneficiary(active farmers): 94,797 nos.</p> <p>v. Land Seeding- 82,704 nos(87%%)</p> <p>vi. Online Pending Application for self registration -23,447 nos.</p> <p>vii. No. of beneficiaries to be opened for 16th installment-78,806 nos.</p> <p>@ DAO to take necessary action to find out the false registration under PMKISAN.</p> | |
| | | PMFBY | @ DAO stated that for Kharif 2023, DLMC has approved 5218 nos. of farmers and enrollment is going on for increase in Rabi 2023-24 enrollments. Van campaign and enrollment camps are organized by field officers in cooperation with implementing insurance company. Also crop cutting experiment is going on for Potato and Mustard crops. | |
| | | Paddy procurement | Procurement till date: Target: 21,500 MT for the FY 2023-24 and achievement is 4032.00 MT. To increase the procurement, field staffs have contacted Farmers and asked them to sell the paddy at P.P.C. DAO to gear up the paddy procurement to meet the target fixed for the FY 2023-24 | |
| | | Fertilizer | <p>DAO informed that :</p> <p>Approved iFMS-DLFSC total : 97 nos</p> <ul style="list-style-type: none"> • Total nos of Retail dealer (Self Financed Training Holder) : 77 nos • Total nos of Retail dealer (Bahumukhi Samaba | |

| | | | y Samittee ltd) : 20 nos @A. Wholesaler (urea only) Wholesaler (urea only)) –Assam State Agri. Marketing Board (ASAMB) B . Retail dealer Retail dealer : 1. Total nos. of Retail dealer- 107 2. Total nos. of Retail dealer with iMFS-ID-107 3. Total nos. of Retail dealer without iMFS-ID-33 | DAO | | | | | | | | | | | | | | | | |
|--|------------------|--------------|---|---------|-----------------|------------------|-------------|--------------|--------|-----|-------------------------|--------|-----|--------------------------|--------|------|--|-------|------|--|
| 2 | Fishery | PMMSY | Under Pradhan Mantri Matsya Sampada Yojana (PM MSY) for the FY 2022-23: Amount received is 133.255 lakh (ie. 50% of sanction amount). Under Pradhan Mantri Matsya Sampada Yojana (PM MSY) for the FY 2023-24: Amount received is 41.200 Lakh and amount utilized is 39.94 lakh. Physical achievement is 25% | DFDO | | | | | | | | | | | | | | | | |
| | | RIDF | Under RIDF XXVI, 2021-22: Out of total 4 nos. of schemes, 2(two) schemes are completed and another 2(two) are ongoing viz. Three wheeler vehicles with ice Box (progress is 85%) and establishment of Fish Feed Plant (medium size 200kg per hour) -(progress is 60%). DFDO to take up the issue of contractor with Directorate of Fishery in respect of RIDF project. | | | | | | | | | | | | | | | | | |
| | | APART | <table border="1"> <thead> <tr> <th>Schemes</th> <th>Physical target</th> <th>Achievement</th> </tr> </thead> <tbody> <tr> <td>Poly Culture</td> <td>20 Ha.</td> <td>50%</td> </tr> <tr> <td>Paddy cum Fish Culture.</td> <td>39 Ha.</td> <td>50%</td> </tr> <tr> <td>Carp Prawn Poly Culture.</td> <td>10 Ha.</td> <td>100%</td> </tr> <tr> <td>High Yielding varieties seed raising .</td> <td>8 Ha.</td> <td>100%</td> </tr> </tbody> </table> | | Schemes | Physical target | Achievement | Poly Culture | 20 Ha. | 50% | Paddy cum Fish Culture. | 39 Ha. | 50% | Carp Prawn Poly Culture. | 10 Ha. | 100% | High Yielding varieties seed raising . | 8 Ha. | 100% | |
| | | | Schemes | | Physical target | Achievement | | | | | | | | | | | | | | |
| Poly Culture | 20 Ha. | | 50% | | | | | | | | | | | | | | | | | |
| Paddy cum Fish Culture. | 39 Ha. | | 50% | | | | | | | | | | | | | | | | | |
| Carp Prawn Poly Culture. | 10 Ha. | 100% | | | | | | | | | | | | | | | | | | |
| High Yielding varieties seed raising . | 8 Ha. | 100% | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | |
| 3 | PHED | JJM | <p>Status of Jalmitras:</p> <p>i. No. of Jalmitras engaged: 269 ii. No. of Jalmitras trained: 263</p> <p>Running water supply in School & Anganwadi: % of achievement is 100% .</p> <p>Details of Har Ghar Jal :</p> <p>No. of villages with 100% FHTC coverage is 38 in Belsor Div. and 96 in Nalbari Div. @ 1,17,744 nos. of households are provided with Functional Tap Connection out of total population 1,79,769 nos. in the district. Progress of achievement is 73.63% which is higher than the state rate.</p> | EE,PHED | | | | | | | | | | | | | | | | |
| | | SBM | <p>i) Solid Waste Management: Target (CMCF-65nos. & MMCF-585nos) Achievement: 70% SBM-G Share transferred from PH ED to 64 nos. of GP. ii) Liquid Waste Management: 100%(achievement) iii) Construction of Plastic Waste management: 90%(achievement) iv) Construction of Govardhan Plant: Completed & Functioning(100% Achievement)</p> | | | | | | | | | | | | | | | | | |
| | | Har Ghar Jal | EE, PHE informed that about Har Ghar Jal <table border="1"> <thead> <tr> <th>Nalbari</th> <th>Nos. of villages</th> <th>Reported</th> <th>Certified</th> </tr> </thead> <tbody> <tr> <td>Total</td> <td>456</td> <td>34</td> <td>32</td> </tr> </tbody> </table> | | Nalbari | Nos. of villages | Reported | Certified | Total | 456 | 34 | 32 | | | | | | | | |
| Nalbari | Nos. of villages | Reported | Certified | | | | | | | | | | | | | | | | | |
| Total | 456 | 34 | 32 | | | | | | | | | | | | | | | | | |

| | | | | |
|---|--------|-----------------------|---|-----------------|
| | | | | |
| | | ODF Plus Villages | 100% target is achieved in ODF Plus Villages. % of Achievement: 385 aspiring and 79 rising. | |
| | | | District Commissioner asked Circle Officer, Paschim Nalbari to find out a solution in the matter of PHE pipeline which pass through the land of Kohino or Ali.~ | |
| 4 | APDCL | AIB | Under AIB project: i)AGM informed the civil progress of Sub-Stations under AIB in the 1 st Phase is 82% and the progress of 2 nd Phase is ongoing. ii. HVDs under AIB: 55 Nos. HT (9.75m) Pole erected. iii) Smart Metering under Nalbari-I ESD: 43555 nos. in phase-1 and 265 nos. in phase-3. | AGM, APDCL |
| | | RDSS | Under RDSS project: i) Smart metering is going on in Nalbari-II ESD and Chama ESD: 32380 nos. Meter installed. ii) Scope & Achievement is 100% in case of Pole erection and Cable stringing. | |
| | | | District Commissioner asked for a written reply to be given by AGM, APDCL as why he has not attended the DDC meeting. | |
| | | | District Commissioner asked APDCL to take necessary action about the high voltage wire which passed over the dist. Sports stadium. | |
| 5 | Forest | Amrit Briksha Andolan | @ DFO (F), Nalbari informed the house that total 3,47,991 nos. of seedlings distributed under Amrit Briksha Andolan, 2023 Most of the seedlings are surviving well and target for seedling distribution for the year 2024 is 10,43,973. | DFO(F), Nalbari |
| | | | District Commissioner, Nalbari has asked DFO, Social Forestry Division to act as a Nodal Officer for Jalashakti for the Nalbari District. DFO has requested all HODs to furnish their Data in the format provided in the HOD group. They may send the filled up data in the WhatsApp No. 9859990491.(Mukut Ch. Das, AFS) | |
| | | | House appreciated the flowering of Bahuginia variegata(Kanchan) purple orchid plants which were planted in DC Office, Nalbari. District Commissioner asked all HoDs to replant if any trees died which were planted under Chief Minister Institutional Plantation Programme(CMIPP) , 2022 . DFO, Social Forestry Division, Nalbari requested all HoDs to collect required seedlings from Social Forestry Division. (Contact person - Smti Mitali Nath, Fr-1 . Ph. No. - 9957606336) | |
| 6 | P&RD | PMAY(A+) | @ CEO, Zilla Parishad said that total 39,960 nos. of PMAY(A+) houses have been sanctioned in the district. All BDOs were asked to gear up the works where there is necessary. | |
| | | Amrit Sarovar | @ CEO, Zilla Parishad informed the house that 78 nos of Amrit Sarovar projects were on going in the district . | |
| | | NSAP | i)Total no. of Beneficiaries: 65800 ii)Total Aadhar Seeded: 52900(83.53%) iii)Total Mobile: 52707(83.24%) | |

| | | RGSA | <p>@ DDC asked all the BDOs to gear up</p> <p>1. Repairing of GP Office(2020-21): 1(ongoing) 2. Const. of new CSC(2020-21): 2 (on going) 3. Const. of new CSC(2022-23): 20 (on going) 4. Const. of new GP Building(2020-21):6 (on going) 5. Const. of new GP Building(2022-23): 3(on going)</p> <p>@ DDC asked to complete the works within time.</p> | CEO, Zilla Parishad | | | | | | | | | | | | | | | | | | | | | | | | |
|-------------------------|-----------|------------------------|--|---------------------|--------|----------|-----------|-----------------------|----|---|----|-----------------------|---|---|---|-------------------------|----|----|---|-------------|----|---|----|---------------|----|---|----|--------------------|
| | | XV Finance Commission, | Under XV Finance Commission, the physical progress of all the blocks is not satisfactory. DDC asked to expedite the works in all the Dev. Blocks. | | | | | | | | | | | | | | | | | | | | | | | | | |
| 7 | Education | PM Poshan | Total school covered under PM POSHAN is 1038 and enrolment covered is 85450. Total no. of CCH is 2557 and total no. of schools having kitchen gardens is 726. DDC asked DEEO to steps for Kitchen Garden in all schools of the District. | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | SSA | <p>Progress of Civil works under SSA and Basic data were discussed-</p> <table border="1"> <thead> <tr> <th>Activities</th> <th>Target</th> <th>Progress</th> <th>Completed</th> </tr> </thead> <tbody> <tr> <td>Dy.Boys Toilets (SSA)</td> <td>21</td> <td>0</td> <td>21</td> </tr> <tr> <td>Dy.Girls toilet (SSA)</td> <td>7</td> <td>0</td> <td>7</td> </tr> <tr> <td>Major Repairing (fresh)</td> <td>13</td> <td>13</td> <td>0</td> </tr> <tr> <td>Ramp & Rail</td> <td>19</td> <td>0</td> <td>19</td> </tr> <tr> <td>Boundary wall</td> <td>17</td> <td>4</td> <td>13</td> </tr> </tbody> </table> | Activities | Target | Progress | Completed | Dy.Boys Toilets (SSA) | 21 | 0 | 21 | Dy.Girls toilet (SSA) | 7 | 0 | 7 | Major Repairing (fresh) | 13 | 13 | 0 | Ramp & Rail | 19 | 0 | 19 | Boundary wall | 17 | 4 | 13 | DEEO/IS, Education |
| Activities | Target | Progress | Completed | | | | | | | | | | | | | | | | | | | | | | | | | |
| Dy.Boys Toilets (SSA) | 21 | 0 | 21 | | | | | | | | | | | | | | | | | | | | | | | | | |
| Dy.Girls toilet (SSA) | 7 | 0 | 7 | | | | | | | | | | | | | | | | | | | | | | | | | |
| Major Repairing (fresh) | 13 | 13 | 0 | | | | | | | | | | | | | | | | | | | | | | | | | |
| Ramp & Rail | 19 | 0 | 19 | | | | | | | | | | | | | | | | | | | | | | | | | |
| Boundary wall | 17 | 4 | 13 | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | ACR-RIDF | <p>For the year 2021-22, out of 106 nos. of ACR, 106 nos. of ACR have been completed and progress is 100%.</p> <p>For the year 2023-24, 75 nos. have been completed and 11 are in progress (Sanctioned fund released in Dec,2023 for 11 nos. of units).</p> | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | Gunotsav | In the recently held Gunotsav from 5 th Feb to 08 th Feb, 2024, total no. of schools covered: 139 and total students covered were 85,180. | | | | | | | | | | | | | | | | | | | | | | | | | |
| 8 | Health | Ayushman Bhasva | <p>As on 12th march, 2024:</p> <p>i)Total card received: 37,8132 ii)Total card delivered: 35,1836 iii)Card Delivered(in%): 93.04% iv)Total Beneficiary: 5,09,344 v)E-KYC completed: 41,8638 vi)Balance E-KYC: 91,306 vii)E-KYC completion: 82.19%</p> | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | IMR,MMR, U5MR | <p>IMR,MMR & U5MR Status report for the year 2023 - 24(April to Jan) in Nalbari district:</p> <p>i. No. of live birth- 8704 ii. Maternal Death -03</p> | | | | | | | | | | | | | | | | | | | | | | | | | |

| | | | iii. MMR per lakh live birth- 34.47 iv. Infant Death (0-1 year) - 69 v. IMR per thousand live birth- 7.93 vi. Child Death (0-5 Years) - 76 nos. vii. U5MR per thousand live birth- 8.73 | Jt. Director, Health | | | | | | | | | | | | |
|--------------|-------------------|----------------------------------|--|-------------------------|---------|-----------------|----------|------------------|--------|-----------------|--------------|--------|-----------------|--------------|--------|-----------------|
| 9 | PWD(R) | PMGSY | PMGSY-I (2017-18&2018-19) Progress-100% PMGSY-II (2018-19) Progress-100% PMGSY-III (2020-21) Progress- 83% (in Progress) @Under PMGSY-III, 7 nos. of works are in progress and will be completed by March, 2024. | E.E.PWD(R) | | | | | | | | | | | | |
| | | SOPD,RIDF, NABARD, Asom Mala etc | Status of Non PMGSY Works : ASOM MALA- - 2 nos. Annual Plan-SCSP- 6 nos. RIDF (NABARD) - 44 nos. CRIF – 5 nos. SOPD (FDR) - 57 nos. SOPD (G) - 151 nos. NESIDS - 1 no. CMRDP - 27 nos. Signature Project - 6 no. 50:50 Basis – 1 no. Total Non PMGSY Works: 300 nos. /Completed: 235 nos. /% Progress (Ongoing Works): 70% @ EE,PWD(R) was asked to take necessary action to gear up all the project under PWDR, where progress are slow. | | | | | | | | | | | | | |
| | | | District Commissioner asked EE, PWD(R) to resolve the shifting issue of electric poll in the drainage system of Nalbari. Town. | | | | | | | | | | | | | |
| | | | District Commissioner asked EE, PWD(R) to take up the matter of NOC issue of Skill Dev. Centre with chief engineer . | | | | | | | | | | | | | |
| 10 | ASRLM | SHGs | The DPM, ASRLM informed that there are total 11,232 nos. of SHGs group in the district & no. of HH covered under SHGs 1,17,686 (saturation % 107.49%). Loan provided to SHGs is 36164.35 lakh and no. of loan disbursed is 10990 cumulatively. | DPM, ASRLM | | | | | | | | | | | | |
| 11 | Sports | Khel Maharan | Regarding result of Khel Maharan ,DSO informed that, nalbari district has won 3 medals in Athletics as follows: | DSO, Sports | | | | | | | | | | | | |
| | | | <table border="1"> <thead> <tr> <th>Players</th> <th>Events</th> <th>Position</th> </tr> </thead> <tbody> <tr> <td>Kadambari Mudiar</td> <td>100 m.</td> <td>1st</td> </tr> <tr> <td>Prerana Devi</td> <td>400 m.</td> <td>3rd</td> </tr> <tr> <td>Prerana Devi</td> <td>800 m.</td> <td>2nd</td> </tr> </tbody> </table> | | Players | Events | Position | Kadambari Mudiar | 100 m. | 1 st | Prerana Devi | 400 m. | 3 rd | Prerana Devi | 800 m. | 2 nd |
| | | | Players | | Events | Position | | | | | | | | | | |
| | | | Kadambari Mudiar | | 100 m. | 1 st | | | | | | | | | | |
| Prerana Devi | 400 m. | 3 rd | | | | | | | | | | | | | | |
| Prerana Devi | 800 m. | 2 nd | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | |
| 12 | Soil Conservation | SOPD-RIDF | Under SOPD&FDR (2021-22): There are total 2 nos. of schemes out of which one is completed and other one is ongoing (physical progress is 50%). Under SOPD&FDR (2023-24): Total 4 nos. of schemes are proposed for an estimated amount of Ruppes 230.00 lakh | Dy. Director, T&CP | | | | | | | | | | | | |
| | | PMKSY 2.0 | @ DO, Soil Conservation informed that under WD C-PMK SY 2.0, there are total 11 nos. of schemes. Out of which, 10 nos. are ongoing and 1 no. is not started. | | | | | | | | | | | | | |
| | | PM Vishwakar | As on 11 th March, 2024: | | | | | | | | | | | | | |

| 13 | DICC | ma | i)Total no. of application received:-38409 ii)Recommended by GP/ULB: 20471 iii)Not recommended by GP/ULB :80 iv)Recommended by DM: 5839 v)Not recommended by DM: 135 vi)Pending at DM: 14498 | | | | | | | | | | |
|--------|----------------------|---|--|--|--|--------|----------------------|-------------------|----------|---------|-----|-----|-----|
| | | PMEGP | <p>Progress under PMEGP.(2022-23): i)Total no. of applications received: 382 nos. ii)Applications forwarded to Bank:359 nos. iii)Rejected by Bank: 245 nos. iv)Pending at Bank: 38 nos.</p> <p>Progress under PMEGP.(2023-24): i)Total no. of applications received: 350 nos. ii)Applications forwarded to Bank: 312 nos. iii)Rejected by Bank: 140 nos. iv) Pending at Bank: 84 nos.</p> <p>@GM,DICC asked to organized counseling programme about the scheme for promoting awareness amongst the PMEGP loan applicants. @ District Commissioner asked LDM to take up with the Bank Officials to minimize the rejection of loan applications and also to gear up the sanctioning of loans by Banks.</p> | | | | | | | | | | |
| | | Industrial & Investment Policy of Assam, 2019 | <p>Registered Units: i)Udyam Registration as on 9 th Feb, 2024: 17866 nos. ii)Total Udyam Registration as on January, 2024: 1211 nos.</p> | | | | | | | | | | |
| | | MMTUBA | GM,DICC informed that an amount of Rs. 19,46,752 has been deposited to the Bank A/C of Bamboo Handicraft Development Co-operative Society Limited, Kaithalkuchi, Nalbari under MMTUBA (Mukhya Mantrir Tholuwa Udyog Bikash Achani)for setting up of Common Facility Centre(CFC) for development of Bamboo Handicraft of that area under financial year 2021-22. Now a plot of Govt. land measuring 1K 10 L at Barkhetri has been identified and approved by the Sub Divisional land Advisory Committee and recently possession of the plot of land has been given by the CO, Banekuchi Rev. Circle. Work will be started shortly, | | | | | | | | | | |
| | | PMFME | <p>@ G.M, DICC informed the status of PMFME as follows</p> <table border="1"> <thead> <tr> <th>Target</th> <th>Application received</th> <th>Forwarded to Bank</th> <th>Sanction</th> <th>Remarks</th> </tr> </thead> <tbody> <tr> <td>168</td> <td>350</td> <td>258</td> <td>27</td> <td>*Rejected by Bank - 182 nos. *Pending-44 nos. *Under scrutiny in DRP-47 nos.</td> </tr> </tbody> </table> | | | Target | Application received | Forwarded to Bank | Sanction | Remarks | 168 | 350 | 258 |
| Target | Application received | Forwarded to Bank | Sanction | Remarks | | | | | | | | | |
| 168 | 350 | 258 | 27 | *Rejected by Bank - 182 nos. *Pending-44 nos. *Under scrutiny in DRP-47 nos. | | | | | | | | | |
| | | | District Commissioner asked GM,DICC to share the information about the land problem of Coir house and asked CO, Pachim Nalbari to look into the matter in Coir house. | | | | | | | | | | |
| | | Modal AWCs, 2 | Under SOPD: | | | | | | | | | | |

GM & CO

| | | | | | | |
|----|----------------|---|---|-----------------|-------------|--------------------------|
| 14 | Social Welfare | 021-22 | Total no. of sanctioned MAWC: 29 . Status of Completion: 26. Remaining 2 nos. is 90% completed and one under Borigog Banbhag Block, (1No. Baghmara) is 20% completed. | | | DSWO |
| | | Modal AWCs, 2022-23 | Under NIDA: Total no. of sanctioned MAWC: 49 Status of Construction: 44 <u>A. Under Borigog Banbhag Dev. Block :</u> 1. Letter received from 412 Panbari, ALCC(NIDA) for site change to 2 No. Bhita. 2.110 no. Dhurkuchi,work not started due to land issue. @ DC asked DDC to take up the matter and find out the solution. 3. 525 no.Chataibari site has changed to 1 no. Chataibari. 4. Letter received from 301 no. Dalua for new site Kayakuchi AWC. <u>B. Under Pub Nalbari Dev. Block:</u> 1. 215 no. Bishnupur Gobindapur will be started within 7 days | | | |
| | | PMMVY,2023-24 | Target: 6385 Achievement: 7193 Percentage of Achievement: 112.7% | | | |
| 15 | Excise | Revenue Collection | Target: Rs.1.77 Cr. for the FY 2023-24. Total revenue earned from April/2023 till Feb/2024 : Rs. 11,70,135.00 (target achieved – 43 %) Revenue earned in the month of February, 2024: Rs. 21,26,825.00 Superintendent of Excise informed that during the month of February, more than 700 ltrs (approx) of Sulai (ID Liquor) and 1500 kg (approx) of Raw materials have been destroyed @ The Superintendent of Excise to take necessary action to increase the revenue as per assigned target and also asked to gear up raids etc. to achieve the stated target. | | | Superintendent of Excise |
| 16 | Veterinary | Schemes review | Monthly progress report of LH & DCP, NADCP, KCC,NAIP ,Sex Sorted Semen, ESVHD-MVU, NLM & CM Flagship programme was discussed. | | | DVO |
| | | National Animal Disease Control Programme (NADCP) | i)Total nos. of animals vaccinated:-163404 ii) Total nos. of vaccine supplied:- 163404. iii) Percentage of achievement: 100% | | | |
| | | SOPD-G | Achievement on SOPD-G: i)Pashu Swasthya Mela: 100%(Achievement) ii)De-worming Health Camp: 100%(Achievement) iii)Awareness camp on Buffalo Khutis: 100% (Achievement) iv)Training Program of Buffalo Farmers on Scientific Buffalo rearing: 50%(Achievement) | | | |
| | | Rastriya Gokul Mission | Component | Target | Achievement | |
| | | AI done | 37000 | 34673 (93.71 %) | | |
| | | AI INAP Uploaded | 34673 | 34551 (99.64) | | |
| | | Calf Born | | 11078 | | |

| 17 | Water Resources | SOPD & RIDF Scheme | <p>@The EE Water Resources informed the house that there are 4 nos. of SOPD projects and 3 nos of RIDF Schemes under running in the district-</p> <table border="1"> <thead> <tr> <th>Project</th> <th>Name of work</th> <th>Progress</th> </tr> </thead> <tbody> <tr> <td>SOPD-FDR</td> <td>On L/B of river Buradia at Hatipota, Puran-Hatkhola, Bhoskuchi, Lokhapur</td> <td>100%</td> </tr> <tr> <td rowspan="3">SOPD-G</td> <td>On L/B of of Nadla Drainage channel at Lawrapara</td> <td>100%</td> </tr> <tr> <td>At Dokoha on L/B of river Baralia</td> <td>100%</td> </tr> <tr> <td>On L/B embankment of river Mora Pagladia from Mahkoria to Sialmari</td> <td>70%</td> </tr> <tr> <td rowspan="2">RIDF-XXVIII</td> <td>At Larkuchi on R/B of river Brahmaputra</td> <td>100%</td> </tr> <tr> <td>On R/B embankment of river Mora Pagladia at Dahkonja, to Sialmari Gobraadol,</td> <td>100%</td> </tr> <tr> <td>RIDF-XXIX</td> <td>Pagladia from Sonkuriha to Dusutimukh</td> <td>30%</td> </tr> </tbody> </table> <p>@ EE, Water Resources to take necessary action to gear up the all projects under Water Resources department , where progress is slow. @DC asked EE, Water Resources to all schemes will be completed by March ,2024 positively .</p> | Project | Name of work | Progress | SOPD-FDR | On L/B of river Buradia at Hatipota, Puran-Hatkhola, Bhoskuchi, Lokhapur | 100% | SOPD-G | On L/B of of Nadla Drainage channel at Lawrapara | 100% | At Dokoha on L/B of river Baralia | 100% | On L/B embankment of river Mora Pagladia from Mahkoria to Sialmari | 70% | RIDF-XXVIII | At Larkuchi on R/B of river Brahmaputra | 100% | On R/B embankment of river Mora Pagladia at Dahkonja, to Sialmari Gobraadol, | 100% | RIDF-XXIX | Pagladia from Sonkuriha to Dusutimukh | 30% | EE ,Water Resources |
|-------------|--|------------------------------|---|-----------------|--------------|----------|----------|--|------|--------|--|------|-----------------------------------|------|--|-----|-------------|---|------|--|------|-----------|---------------------------------------|-----|---------------------|
| | | | Project | Name of work | Progress | | | | | | | | | | | | | | | | | | | | |
| SOPD-FDR | On L/B of river Buradia at Hatipota, Puran-Hatkhola, Bhoskuchi, Lokhapur | 100% | | | | | | | | | | | | | | | | | | | | | | | |
| SOPD-G | On L/B of of Nadla Drainage channel at Lawrapara | 100% | | | | | | | | | | | | | | | | | | | | | | | |
| | At Dokoha on L/B of river Baralia | 100% | | | | | | | | | | | | | | | | | | | | | | | |
| | On L/B embankment of river Mora Pagladia from Mahkoria to Sialmari | 70% | | | | | | | | | | | | | | | | | | | | | | | |
| RIDF-XXVIII | At Larkuchi on R/B of river Brahmaputra | 100% | | | | | | | | | | | | | | | | | | | | | | | |
| | On R/B embankment of river Mora Pagladia at Dahkonja, to Sialmari Gobraadol, | 100% | | | | | | | | | | | | | | | | | | | | | | | |
| RIDF-XXIX | Pagladia from Sonkuriha to Dusutimukh | 30% | | | | | | | | | | | | | | | | | | | | | | | |
| | | | District Commissioner, Nalbari asked Tihu, Circle Officer to look into the matter of land issue of Bara ma embankment of water resources . | CO | | | | | | | | | | | | | | | | | | | | | |
| 18 | Irrigation | RIDF-XXVII (NABARD), 2021-22 | <p>Construction of Solar Powered MDTW Scheme:</p> <p>i)No. of works sanctioned in Dharmapur LAC: 6 points, Physical progress: 100% .</p> <p>ii) No. of works sanctioned in Nalbari LAC: 8 points. Physical progress: 95%. Target date of Completion: March, 2024.</p> | E.E. Irrigation | | | | | | | | | | | | | | | | | | | | | |
| | | SOPD-G | <p>Construction of Solar Powered DTW Scheme :</p> <p>i)No. of works sanctioned in Dharmapur LAC: 1 point Physical progress: 60% . Target date of Completion: March, 2024</p> <p>ii) No. of works sanctioned in Nalbari LAC: 2 points Physical progress: 95% . Target date of Completion: March, 2024</p> | | | | | | | | | | | | | | | | | | | | | | |
| | | RIDF-XXIX (NABARD), 2023-24 | <p>Construction of Solar Powered MDTW Scheme:</p> <p>i)No. of works sanctioned in Dharmapur LAC: 3 points, Physical progress: 60%. Target date of Completion: March, 2024</p> <p>ii)No. of works sanctioned in Nalbari LAC: 3 points. Physical progress: 95%. Target date of Completion: March, 2024.</p> <p>iii) No. of works sanctioned in Barkhetri LAC: 3 points, Physical progress: 75%. Target date of Completion: March, 2024</p> | | | | | | | | | | | | | | | | | | | | | | |
| 19 | Transport | Revenue | @DTO stated that till Feb/24 the collection of reve | | | | | | | | | | | | | | | | | | | | | | |

| | | | | |
|----|--------------------|--|--|------------------------------|
| | | | <p>Due is Rs. 21,70,01,950.00 (86.80%) against the district target of Rs. 25 Cr. for the FY 2023-24. *Target for the year 2023-24: 32.26 Cr @DTO stated that various safety measures like hoarding s and banners are undertaken by the deptt. to prevent road accidents.</p> | DTO |
| 20 | Sericulture | CS Scheme (Silk Samagra-2) | <p>Under Silk Samagra-2 for the year 2021-22 and 2022-23: Development of Eri Silkworm-Industry in Nalbari District. Achievements: i)Nursery rising done. ii) Plantations done and are used for rearing process for the 1st year(2021-22). iii) Grainage activities are going on. iv) Plantation of beneficiaries under Silk Samagra-2 for the year 2022-23 is done. v)Construction of rearing house for the year 2022-23 is going on.</p> | Asstt. Director, Sericulture |
| 21 | PWD(B) | Dist. Sports Stadium | The physical progress of work is 32% and the target date of completion is 16/12/2024. District Commissioner instructed to expedite the works and meet the target within time. | EE, PWD (B) |
| | | Integrated DC Office | The physical progress of work is 27% and the target date of completion is June, 2025. He also informed that, the Integrated DC office will be completed within the target date. | |
| | | Nalbari Medical College | EE,PWD (B) informed that the physical progress of work is 100%. Handing over process is going on. The target date of completion is 31/01/ 2024. | |
| | | Establishment of new Engineering College | The physical progress of work is 86.75%. Plastering along with putty work is going on. The target date of completion is 31/03/2024. | |
| | | Upgradation of Govt. Polytechnic Institute & ITI | Finishing work is in progress and will be completed by March/2024. | |
| | | Construction of IB at Ghograpar | The physical progress of work is 77.00%. Ceiling works and installation of sanitary fittings works is in progress. The target date of completion is 31/03/2024. | |
| | | Indoor Stadium and Swimming Pool at Nalbari | The physical progress of work is 13%. The target date of completion is 31/06/ 2024. | |
| | | 3-storied RCC I.B. at Mukalmura | The physical progress of work is 100% and the work has been completed. | |
| | | | District Commissioner asked PWD(B) to expedite the work of Natya Mandir, Nalbari. | |
| 22 | Handloom & Textile | SWA-NIRBHAR NARI | <p>Under Swanirbhar Nari: i)One procurement centre has been set up for the entire Nalbari District and procurement process was started from 1 st Dec/23 to 31 st Dec/23. ii)Second phase procurement has again started from 20th jan/24 to 20th janb/24 and the field Deptt . has able to procure more than 5000 pieces of Gamocha till date.</p> | Asst. Director of H&T |
| 23 | Dairy Development | Dairy Processing Unit | District Commissioner emphasized on developing a Dairy Processing Unit in the Barkhetri LAC to increase in the production of milk products like curd so that it can be marketed as a brand like Purabi. | |

| | | APART | Departmental activities under APART: i. Milk Producers Training (2022-23): 3 nos. Achievement: 100% ii. Milk Traders Training (2023-24): 2 nos, Achievement is 50%.(One no. of Training is completed) | Dairy Dev. Officer | | | | | | | | | | | | | | | |
|---|---------------------------|--|---|----------------------------------|--------|---------|---------------------------------------|------------|--|---------------------------------------|------------|----------------------------------|--|------------|--------------------------|---|-----------|--------------------------|-----------------------|
| 24 | Tourism | SOPD Scheme | <p>@Dist. Tourism Officer informed the house that there are 4 SOPD projects running in the district.</p> <table border="1"> <thead> <tr> <th>Schemes</th> <th>Amount</th> <th>Remarks</th> </tr> </thead> <tbody> <tr> <td>Srimanta Sankardev Sanskritik Prkalpa</td> <td>30.77 lakh</td> <td>Fund released to DC, Nalbari. Plan & Estimate submitted.</td> </tr> <tr> <td>Community Hall at Chandkuchi, Nalbari</td> <td>40.00 lakh</td> <td>Works started. (Progress is 25%)</td> </tr> <tr> <td>Guest House & Community hall at Krishnaguru Sakha Sewashram, Nalbari</td> <td>40.00 lakh</td> <td>Works to be started soon</td> </tr> <tr> <td>Biswa mahabir Chilarai community hall at chilarai Khetra, Katlabarkuchi</td> <td>50.00lakh</td> <td>Works to be started soon</td> </tr> </tbody> </table> | Schemes | Amount | Remarks | Srimanta Sankardev Sanskritik Prkalpa | 30.77 lakh | Fund released to DC, Nalbari. Plan & Estimate submitted. | Community Hall at Chandkuchi, Nalbari | 40.00 lakh | Works started. (Progress is 25%) | Guest House & Community hall at Krishnaguru Sakha Sewashram, Nalbari | 40.00 lakh | Works to be started soon | Biswa mahabir Chilarai community hall at chilarai Khetra, Katlabarkuchi | 50.00lakh | Works to be started soon | Dist. Tourism Officer |
| Schemes | Amount | Remarks | | | | | | | | | | | | | | | | | |
| Srimanta Sankardev Sanskritik Prkalpa | 30.77 lakh | Fund released to DC, Nalbari. Plan & Estimate submitted. | | | | | | | | | | | | | | | | | |
| Community Hall at Chandkuchi, Nalbari | 40.00 lakh | Works started. (Progress is 25%) | | | | | | | | | | | | | | | | | |
| Guest House & Community hall at Krishnaguru Sakha Sewashram, Nalbari | 40.00 lakh | Works to be started soon | | | | | | | | | | | | | | | | | |
| Biswa mahabir Chilarai community hall at chilarai Khetra, Katlabarkuchi | 50.00lakh | Works to be started soon | | | | | | | | | | | | | | | | | |
| 25 | Food Civil Supply | Ration Card | <p>Status of Ration Card under RCMS as on 09/03/24:</p> <p>i) Total Ration Cards (AAY & PHH): 1,83,895 ii) Seeding of Aadhar (RC): 1,78,721 (97.19%) iii) Population (AAY & PHH): 6,04,504 iv) Seeding of Aadhar (Pop.): 5,90,574 (97.70%)</p> | DDS | | | | | | | | | | | | | | | |
| | Entry of New Ration Cards | <p>Entry of New Ration Cards as on 09/03/2024 :</p> <p>i) Target of new beneficiaries: 1,21,694 ii) Nos. of beneficiaries selected: 1,01,345 iii) Nos. of beneficiaries entered & approved in RCMS: 96, 576 iv) Nos. of new Ration Cards approved in RCMS: 26,796 v) Nos. of new Ration Cards distributed: 26,796</p> | | | | | | | | | | | | | | | | | |
| 26 | Employment Exchange | Analytics of Application Data | <p>Dist. Employment Exchange Officer informed the house about through online application data on 03-03-2024 as follows:</p> <p>Aadhaar based registration - 119494</p> <p>Non-Aadhaar based registration - 442</p> <p>Aadhaar based re-registration - 32003</p> <p>Non-Aadhaar based re-registration - 68</p> <p>Total -139897</p> | Dist. Employment Exchange Office | | | | | | | | | | | | | | | |
| | | Vocational Guidance | <p>Vocational Guidance activities during the month of February, 2024:</p> <p>@ Individual Guidance : 224 @ Candidates Group Guidance : 32 candidates (8</p> | | | | | | | | | | | | | | | | |

| | | | | |
|----|-------------------|--------------------------|--|-------------------------|
| | | | Groups) | |
| 27 | Skill Development | Skill Training | DPM informed that Skill Development Training Programs under ASDM FY.2022-23 for PLSDTP Scheme is going on 10 centres in the district. | DPM, Skill |
| 28 | Labour | | Labour Officer informed that total 16349 nos. of beneficiaries registered under labour act in the district and registration process is going on. | Labour Officer |
| 29 | Co-Operatives | Developmental Activities | The Register, Co-Operatives informed that all co-operatives societies in District are going with the help of NABARD. a. FVR completed = 22 nos. b. DCT completed = 22 nos. c. Go live= 20 nos. | Register, Co-Operatives |
| 30 | Taxes | Revenue | Total target of collection for the period of 2022-23 was Rs. 343900000/- and SGST-(31.04 Cr). * Total target of collection for the period 2023-24 is Rs. 347600000/- and SGST-(30.87 Cr). * Tax collection from Petroleum products: Nil | Superintendent of Taxes |
| 31 | T&CP | PMAY(U) | <u>Progress as on 10th March, 2024:</u> i. Total no. of Beneficiaries: 3184 ii. 1 st installment received: 2907 iii. 2 nd installment received: 1962 iv. 3 rd installment received: 433 v. Total House Completed: 1900 vi. % of House Completion against 2 nd installment: 97% vii. % of House Completion against 3184 nos. total beneficiaries: 60% | Dy. Director, T&CP |
| | | PMAY-HFA(U) | <u>Progress report as on 10th March, 2024 for Nalbari MB, Nalbari DA & Tihu MB:</u> Total revised no. of Beneficiaries as per DPR i) Nalbari MB: 1726, Completion : 98% ii) Nalbari DA: 1191, Completion : 97% iii) Tihu MB: 267, Completion : 83% | |

The meeting concluded with the vote of thanks from the chair.

District Commissioner
Nalbari

Copy to:

1. The Addl. Chief Secy. to the Govt. of Assam, T&D Deptt. Dispur-06 for favour of kind information.
2. All member of Dist. Dev. Committee for information and necessary action.

e-Signed
District Commissioner
Nalbari