



GOVERNMENT OF ASSAM
OFFICE OF THE DISTRICT COMMISSIONER:::NALBARI
(TRANSFORMATION AND DEVELOPMENT BRANCH)
E-MAIL: dc-nalbari@gmail.com

DDC Meeting in respect of Nalbari District for the month of April,2024

Subject	Minutes of the Meeting of Dist. Dev. Committee of Nalbari District
Date & Time	09.04.2024
Venue	O/o- the District Commissioner, Nalbari
Fund receipt & Utilization	Annexure-A (Received) & Annexure-B(Not Received)
Physical Progress	Annexure-C(Current Year) & Annexure-D(Previous Year)

The meeting was chaired by Smti. Varnali Deka, IAS, District Commissioner, Nalbari and she welcomed all the District Heads of various departments of Nalbari District present in the meeting and requested HoDs concerned to acquaint themselves who have joined newly in the district. Further DC emphasized inter-departmental problems should discuss in the DDC meeting as this is the highest forum of the district nor should there be discussed in the other meetings.

Then the meeting was started with the Power point presentation (PPT) as submitted by the departments and the house reviewed the progress of different schemes and after detailed discussions on the schemes/projects, schematic progress, status reports submitted by the departments.

The District Development Commissioner suggested all HoDs to submit their PPTs of development activities showing last month progress, so that deference of progress can be easily compared with the last month progress.

The following resolutions were adopted by the house unanimously:

Sl.no.	Administrative Department	Scheme/Project/Program	Discussion/Action to be taken	Agency Responsible
		PM-KISAN	Under PM-KISAN as on 06/04/2024: i. Total Target: 64,981 nos. ii. Adhaar Authentication: 79556 nos. (84%) iii. E-KYC completed: 82027 nos. (86%) iv. Eligible Beneficiary (active Farmers): 95020 nos. v. Land Seeding: 82908 nos. (87%) vi. Online pending application for self registration: 25007 nos. vii. No. of beneficiaries for 16 th installment till date: 76975 nos. @ DAO to take necessary action to find out the false registration under PMKISAN through field level verification.	
		PMFBY	<u>Rabi 2023-24:</u> Total enrolment: 3977 nos. Also crop cutting experiment for Potato, Mustard is complete and maize is going on.	

1.	Agriculture	Paddy Procurement	<p><u>Procurement till date:</u> Target: 21,500 MT for the FY 2023-24 and achievement is 4890.39 MT. @ ADOs are instructed to speed up the issue of Farmers certificate through the Field Functionaries and they are also asked to visit door to door to identify the potential farmers and issue certificate. PPC managers are also requested to facilitate easy procurement of Paddy from the farmers. @ District Commissioner asked DAO to gear up the paddy procurement to meet the target fixed for the FY 2023-24.</p>		DAO, Agriculture																					
		Fertilizer	<p>DAO informed that: 97 nos. of Retail dealers are approved in iFMS-ID at DLFSC and out of which 12 nos. licenses have already been issued to Retail dealer (Self-Financed Training Holder). In a query the DAO intimated that there is no black marketing of fertilizers in Nalbari District.</p> <p>A. Wholesaler (urea only) –Assam State Agri. Marketing Board (ASAMB)</p> <p>B. Retail dealer :</p> <ol style="list-style-type: none"> Total nos. of Retail dealer- 108 Total nos. of Retail dealer with iFMS-ID-108 Total nos. of Retail dealer without iFMS-ID-33 																							
		Inter-Departmental issue	DC also requested DAO to organize 1 3-day training for the school students on how to grow mushrooms.																							
2.	Fishery	PMMSY	<ul style="list-style-type: none"> <u>Under Pradhan Mantri Matsya Sampada Yojana (PMMSY) for the FY 2022-23:</u> Amount received is 133.255 lakh (i.e. 50% of total sanction amount) and amount utilized is 133.255 lakh. <u>Under Pradhan Mantri Matsya Sampada Yojana (PMMSY) for the FY 2023-24:</u> Amount received is 41.200 lakh and amount utilized is 39.94 lakh. Physical achievement is 20%. 		DFDO, Fishery																					
		APART	<table border="1"> <thead> <tr> <th>Sl. No.</th> <th>Name of Scheme</th> <th>Physical Target</th> <th>Physical Achievement</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>Poly Culture</td> <td>20 Ha.</td> <td>50%</td> </tr> <tr> <td>2.</td> <td>Paddy cum Fish Culture</td> <td>39 Ha.</td> <td>50%</td> </tr> <tr> <td>3.</td> <td>Carp Prawn Poly Culture</td> <td>10 Ha.</td> <td>100%</td> </tr> <tr> <td>4.</td> <td>High Yielding varieties seed raising</td> <td>8 Ha.</td> <td>100%</td> </tr> <tr> <td>5.</td> <td>Beel Fishery Development</td> <td>78 Ha</td> <td>Nil (Sanctions yet to receive)</td> </tr> </tbody> </table>	Sl. No.		Name of Scheme	Physical Target	Physical Achievement	1.	Poly Culture	20 Ha.	50%	2.	Paddy cum Fish Culture	39 Ha.	50%	3.	Carp Prawn Poly Culture	10 Ha.	100%	4.	High Yielding varieties seed raising	8 Ha.	100%	5.	Beel Fishery Development
Sl. No.	Name of Scheme	Physical Target	Physical Achievement																							
1.	Poly Culture	20 Ha.	50%																							
2.	Paddy cum Fish Culture	39 Ha.	50%																							
3.	Carp Prawn Poly Culture	10 Ha.	100%																							
4.	High Yielding varieties seed raising	8 Ha.	100%																							
5.	Beel Fishery Development	78 Ha	Nil (Sanctions yet to receive)																							
		AIIB	<p><u>Under AIIB project:</u> i) AGM informed the civil progress of Sub-Stations under AIIB in the 1st Phase is 90% and the progress of 2nd Phase is ongoing. ii) Smart Metering under Nalbari-I ESD: 43555 nos. in 1-phase and 265 nos. in 3-phase.</p>		AGM,																					
		RDSS	<p><u>Under RDSS project:</u> i) Smart metering in Nalbari-II ESD and Chamata ESD: 39960 nos. Meter installed. ii) Scope & Achievement is 100% in case of Pole erection</p>																							

3	APDCL	Inter-Departmental issue	n and Cable stringing. a. The AGM, APDCL to look into the matter of availability of electricity in all the Polling stations. b. The AGM, APDCL to look into the problem of electricity cut in the PWSS due to Smart metering and asked to find out the solutions to not cut power supply in Hospital/ emergency services.					APDCL																																					
4.	PHE	JJM SBM-G ODF Plus Villages	<table border="1" data-bbox="662 451 1221 724"> <thead> <tr> <th rowspan="2">Sl. No.</th> <th rowspan="2">Deptt.</th> <th rowspan="2">No. of Sanctioned works in the Current year</th> <th colspan="5">Progress of Current year works/Based on Physical Progress</th> </tr> <tr> <th>100%</th> <th>75-99%</th> <th>50-74%</th> <th>25-49%</th> <th>1-24%</th> <th>Not started</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>Belsor Division</td> <td>174</td> <td>33</td> <td>82</td> <td>49</td> <td>9</td> <td>-</td> <td>1</td> </tr> <tr> <td>2.</td> <td>Nalbari Division</td> <td>145</td> <td>10</td> <td>93</td> <td>30</td> <td>12</td> <td>-</td> <td>0</td> </tr> <tr> <td colspan="2">Total</td> <td>319</td> <td>43</td> <td>175</td> <td>79</td> <td>21</td> <td>-</td> <td>1</td> </tr> </tbody> </table> <p>Regarding GRP tanks & Pipes, the EE, PHED informed the house that the supply is delayed so the progress is slow in some area. Achievement is 83.4% and Nalbari stands at 7th position in the State.</p> <p>i) <u>Solid Waste Management:</u> Target (CMCF-65nos. & MMCF-585nos) Achievement: 70% SBM-G Share transferred from PHED to 64 nos. of GP.</p> <p>ii) <u>Liquid Waste Management:</u> 100%(achievement)</p> <p>iii) <u>Construction of Plastic Waste management</u> 100%(achievement)</p> <p>iv) <u>Construction of Govardhan Plant</u> Target-2(Completed & Functioning)</p> <p>100% target is achieved in ODF Plus Villages. % of Achievement: 385 Aspiring, 66 Rising and 13 Model.</p>	Sl. No.	Deptt.	No. of Sanctioned works in the Current year	Progress of Current year works/Based on Physical Progress					100%	75-99%	50-74%	25-49%	1-24%	Not started	1.	Belsor Division	174	33	82	49	9	-	1	2.	Nalbari Division	145	10	93	30	12	-	0	Total		319	43	175	79	21	-	1	EE, PHED
Sl. No.	Deptt.	No. of Sanctioned works in the Current year	Progress of Current year works/Based on Physical Progress																																										
			100%	75-99%	50-74%	25-49%	1-24%	Not started																																					
1.	Belsor Division	174	33	82	49	9	-	1																																					
2.	Nalbari Division	145	10	93	30	12	-	0																																					
Total		319	43	175	79	21	-	1																																					
5	Environment & Forest	Works under Nalbari S/F Division Amrit Briksha Andolan	<table border="1" data-bbox="662 1199 1221 1564"> <thead> <tr> <th>Year</th> <th>Scheme</th> <th>Works</th> <th>Sanctioned Amount</th> <th>Utilized</th> </tr> </thead> <tbody> <tr> <td>2022-23</td> <td>CAMPA</td> <td>ACF/FR Quarter</td> <td>61,66,496</td> <td>50% works has been completed.</td> </tr> <tr> <td>2021-22</td> <td>Green Highway Project of NH AI</td> <td>Avenue Plantation & Densification of Median along NH 31</td> <td>38,49,640 1,18,64,861</td> <td>16,73,270 51,57,133</td> </tr> <tr> <td>2022-23</td> <td>SOPD</td> <td>Roadside Plantation of 265 nos. Tall seedlings along NH</td> <td>13,61,358</td> <td>13,28,690</td> </tr> </tbody> </table> <p>@The DFO (F), Nalbari informed the house that total 3,47,991 nos. of seedlings distributed under Amrit Briksha Andolan, 2023 and target for seedling distribution for the year 2024 is 10,43,973. (Eight lakh seedlings are being raised at Hassong, Rangia and Two lakh at Mangaldoi in addition to Eight lakh at Dokoha under Nalbari SF division under ABA-2024.)</p>	Year	Scheme	Works	Sanctioned Amount	Utilized	2022-23	CAMPA	ACF/FR Quarter	61,66,496	50% works has been completed.	2021-22	Green Highway Project of NH AI	Avenue Plantation & Densification of Median along NH 31	38,49,640 1,18,64,861	16,73,270 51,57,133	2022-23	SOPD	Roadside Plantation of 265 nos. Tall seedlings along NH	13,61,358	13,28,690	DFO, Nalbari																					
Year	Scheme	Works	Sanctioned Amount	Utilized																																									
2022-23	CAMPA	ACF/FR Quarter	61,66,496	50% works has been completed.																																									
2021-22	Green Highway Project of NH AI	Avenue Plantation & Densification of Median along NH 31	38,49,640 1,18,64,861	16,73,270 51,57,133																																									
2022-23	SOPD	Roadside Plantation of 265 nos. Tall seedlings along NH	13,61,358	13,28,690																																									
		Aadhaar seeding & ABPS enabled (Active workers)	Aadhaar seeded (count): 163248 Percentage: 85.69 ABPS enabled (Active workers): 125650 Percentage: 65.96																																										

6	P&RD	PMAY-G	Percentage of Completion of Block-wise PMAY-G house is 95.92%			CEO, Zilla Parishad																								
		Awaas Plus	Percentage of Completion of Block-wise Awaas Plus house is 67.39%																											
		Amrit Sarovar	Excavation of all the 78 nos. of Amrit Sarovars is completed. The DC expresses her displeasure for unusual delay of plantations of Era, Kesseru and Tapioca saplings in all the Amrit Sarovars which was reiterated in every DDC meeting. The CEO, ZP will do the needful within 7 days and report.																											
		NSAP	i) Total no. of Beneficiaries: 65800 ii) Total Aadhar Seeded: 51933 (78.93%) iii) Total Mobile (Central + State Schemes): 49830 (75.73%) @ CEO, ZP asked all the BDOs to enhance the performance.																											
		RGSA	<ol style="list-style-type: none"> 1. Repairing of GP Office(2020-21): 1(ongoing) 2. Construction of new CSC(2020-21): 2(ongoing) 3. Construction of new CSC(2022-23): 20(ongoing) 4. Construction of new GP Building(2020-21):6 (ongoing) 5. Construction of new GP Building(2022-23): 6(ongoing) @ DDC asked to complete the works asap.																											
		XV Finance Commission	Under XV Finance Commission, the physical progress of all the blocks is not satisfactory. CEO, ZP asked all the BDOs to expedite the ongoing works in all the Dev. Blocks.																											
7.	ASRLM	SHG	@ The DPM, ASRLM informed that there are total 11649 nos. of SHGs in the district & no. of HH covered under SHGs 121908 (saturation % --111.35%) Nos. of VO formed is 589 & Nos. of CLF is 25. Loan provided to SHGs is 50022.14 lakh and no. of loan disbursed is 11078 cumulatively.			DPM, ASRLM Nalbari																								
		Lakhpati Baideo	Initiative taken for Lakhpati Baideo under Atmanirbhar Nalbari <ol style="list-style-type: none"> 1. Foundation laid for Mushroom and Eri Huts. 2. Inauguration of Piggery shed and Goatery shed. 3. Distribution of Bee Boxes, Colonies and Kits. 4. Distribution loan sanctions to Goatery and Piggery farmers. @ DPM, ASRLM also informed the house that in the Raas Mahotsav, Nalbari 2023, there are total 83 nos. of SHGs participated and total cumulative sale recorded was 1.9 crore with net profit.																											
		ACR under SSA	Progress of Civil works under SSA and Basic data were discussed- <table border="1"> <thead> <tr> <th>Activities</th> <th>Targets</th> <th>Progress</th> <th>Completed</th> </tr> </thead> <tbody> <tr> <td>Dys. Func. Boys Toilet(2023-24)</td> <td>21</td> <td>0</td> <td>21</td> </tr> <tr> <td>Dys. Func. Girls Toilet (2023-24)</td> <td>7</td> <td>0</td> <td>7</td> </tr> <tr> <td>Maj Repairing (2023-24)</td> <td>13</td> <td>13</td> <td>0</td> </tr> <tr> <td>Boundary Wall (2022-23)</td> <td>17</td> <td>3</td> <td>14</td> </tr> <tr> <td>Ramp</td> <td>19</td> <td>0</td> <td>19</td> </tr> </tbody> </table>				Activities	Targets	Progress	Completed	Dys. Func. Boys Toilet(2023-24)	21	0	21	Dys. Func. Girls Toilet (2023-24)	7	0	7	Maj Repairing (2023-24)	13	13	0	Boundary Wall (2022-23)	17	3	14	Ramp	19	0	19
Activities	Targets	Progress	Completed																											
Dys. Func. Boys Toilet(2023-24)	21	0	21																											
Dys. Func. Girls Toilet (2023-24)	7	0	7																											
Maj Repairing (2023-24)	13	13	0																											
Boundary Wall (2022-23)	17	3	14																											
Ramp	19	0	19																											

			Year	Physical Target	Tar	Completed	In Progress		
			2022-23	7		7	0		
			2023-24	42		0	42		
		ACR under SSA & RIDF-XIV	Year	Physical Target	Tar	Completed	In Progress		
			2021-22	106		106	0		
			2023-24	86		75	11		
	Education	Construction of "Children & Adolescent Library & Digital Infrastructure"	Total target for the year 2023-24: 72. Work completed in respect of flooring, plastering & Roofing: 3. Work completed in respect of Ceiling & Painting: 69.						
		PM Poshan Sahkti Nirman (MDMS)	Total school covered under PM POSHAN is 1038 and enrolment covered is 85450. Total no. of CCH is 2557 and total no. of schools having kitchen gardens is 726. DC asked DEEO to provide honey & Mushroom in the MDM to the students and asked to taste first before students eat. District Commissioner cum Chairperson asked DEEO to take necessary steps to develop Kitchen Garden in all the schools of the district.						
		Inter-Departmental issue	<p>a. The DEEO & IS to check the availability of AMF in the polling all stations and to submit the list of schools in the HoDs group. Also asked to keep the toilets in a usable condition i.e. clean & hygienic in the Women Polling stations especially.</p> <p>b. The SO, PWD (Elect) to take the necessary action to fix the broken electrical wire in front of the Planetarium and report within 7 days.</p>						IS, DEEO & PWD (Elect)
9.	Health	Indicator	<p>Status report of Health Indicator for the year 2023- 24(April to Feb) in Nalbari district:</p> <p>i. Total live birth- 9623</p> <p>ii. Total no. of Maternal Death- 05</p> <p>iii. MMR per lakh live birth- 51.96</p> <p>iv. Infant Death (0-1 year) - 80</p> <p>v. IMR per thousand live birth- 8.31</p> <p>vi. Child Death (0-5 Years) - 86 nos.</p> <p>vii. CDR- 8.94</p> <p>i. Home Delivery: 153(100% attended by SBA)</p> <p>ii. Institutional delivery Public: 5054</p> <p>iii. Institutional Delivery Private: 4366</p> <p>iv. Total (Home +ID) Delivery: 9573</p> <p>v. % of Institutional Delivery vs Total Delivery: 98.40%</p>						Joint Director, Health
		Card Distribution & E-KYC Report	<p>As on 8th April, 2024:</p> <p>i) Total card received: 378132</p> <p>ii) Total card delivered: 361647</p> <p>iii) Card Delivered(in%): 95.64%</p> <p>iv) Total Beneficiary: 509344</p> <p>v) E-KYC completed: 418638</p> <p>vi) Balance E-KYC: 91306</p> <p>vii) E-KYC completion: 82.19%</p>						
		PMGSY	<p>PMGSY-I (2017-18 & 2018-19) Progress- 100%</p> <p>PMGSY-II (2018-19) Progress-100%</p> <p>PMGSY-III (2020-21) Progress- 82% (in Progress)</p>						

10.	PWD(R)	Non PMGSY Works	<ul style="list-style-type: none"> Under PMGSY-III, 7 nos. of works are in progress and will be completed by March, 2024. <p>Status of Non PMGSY Works</p> <ul style="list-style-type: none"> ASOM MALA- 4 nos. Annual Plan-SCSP- 6 nos. RIDF (NABARD) - 41 nos. CRF – 5 nos. SOPD (FDR) - 57 nos. SOPD (G) - 151 nos. NESIDS - 1 no. CMRDP - 64 nos. Signature Project - 6 nos. 50:50 Basis – 2 nos. <p>Total Non PMGSY Works: 297 nos. Completed: 233 nos. % Progress (Ongoing Works): 83%</p>	EE, PWD (R)
		Inter-Departmental issue	<ul style="list-style-type: none"> The DDC will hold a meeting with Railway, PWD (R) to resolve issue of Barkura Flyover with the Railways and expedite the work. The EE, PWD (R) & all Circle Officers to see that all roads should be navigable on the polling day. 	DDC, All Circle Officers and EE, PWD (R)
11.	Soil Conservation	SOPD & RIDF	<p>Under SOPD&FDR (2021-22):</p> <p>There are total 2 nos. of schemes of which one is completed and other one is ongoing (physical progress is 60%).</p> <p>Under SOPD&FDR (2023-24):</p> <p>There are total 4 nos. of schemes of which 2 nos. of schemes are ongoing (Physical progress is 10%) and 2 nos. are not started due to tender process not completed.</p>	DO, Soil conservation
		WDC-PMKSY 2.0	@ DO, Soil Conservation informed that under WDC-PMKSY 2.0, there are total 21 nos. of schemes, out of which 20 nos. are ongoing and 1 no. of scheme yet to start.	
		PM Vishwakarma	<p>As on 31st March, 2024:</p> <p>i)Total no. of applications received: 39961 ii)Recommended by GP/ULB at 1st stage: 20899 iii)Not recommended by GP/ULB at 1st stage: 82 iv)Recommended by DIC at 2nd stage: 5966 v)Not recommended by DIC at 2nd stage: 135 Pending at DIC at 2nd stage : 14798</p>	GM, DI&CC
		PMEGP	<p>Progress under PMEGP,(2023-24):</p> <p>i) Applications forwarded to Bank: 369 nos. ii)Applications returned: 215 iii) Pending at Bank: 41 nos. Overall district percentage is 56.49%</p> <p>The LDM to take up with the Bank Officials to minimize the rejection of loan applications and also to gear up the sanctioning of loans by Banks under PMFME and PME GP.</p>	
		Industrial & Investment Policy of Assam, 2019	<p>Unnati 2024:</p> <p>Recently Union Cabinet has approved Uttar Poorva transformative Industrialization scheme Unnati for a period of</p>	

12.	DI&CC		<p>f 10 years to promote industrial growth and job creation in the North eastern region(NER) states. Registered Units:</p> <p>i)Udyam Registration as on 31st March, 2024: 18167 nos. ii)Total Udyam Registration as on February, 2024: 766 nos. iii)Employment as per Udyam portal: 129506 nos.</p>											
		PMFME	<p>Progress under PMFME</p> <table border="1"> <thead> <tr> <th>Year</th> <th>Application received</th> <th>Forwarded to Bank</th> <th>Sanctioned</th> <th>Remarks</th> </tr> </thead> <tbody> <tr> <td>2023-24</td> <td>355</td> <td>305</td> <td>30</td> <td>*Rejected by Bank-199 nos. *Pending- 30 nos. *Under scrutiny in DRP- 46nos. *50 applications returned to the applicant for correction & resubmission.</td> </tr> </tbody> </table>	Year	Application received	Forwarded to Bank	Sanctioned	Remarks	2023-24	355	305	30	*Rejected by Bank-199 nos. *Pending- 30 nos. *Under scrutiny in DRP- 46nos. *50 applications returned to the applicant for correction & resubmission.	GM, DI&CC
Year	Application received	Forwarded to Bank	Sanctioned	Remarks										
2023-24	355	305	30	*Rejected by Bank-199 nos. *Pending- 30 nos. *Under scrutiny in DRP- 46nos. *50 applications returned to the applicant for correction & resubmission.										
		<ul style="list-style-type: none"> The GM, DI&CC to increase the interview panel under CMAAA complete the early. The GM, DI&CC to make aware public about the various schemes run by the IndustriesDeptt. so that the benefits can be availed by public at large. 												
13.	Women & Child Development	Model AWC 2021-22	<p>Under SOPD:</p> <p>Total no. of sanctioned MAWC: 29 Status of Completion: 26 Remaining 2 nos. is 90% completed and one under BorigogBanbhag Block, (1No. Baghmara) is 20% completed.</p>	DSWO, women & Child Development										
		Model AWC 2022-23	<p>Under NIDA:</p> <p>Total no. of sanctioned MAWC: 49 Status of Construction: 47</p> <p>A. Under BorigogBanbhag Dev. Block: 1. 412 Panbari, ALCC(NIDA) site change to 2 No. Bhita. 2.110 no. Dhurkuchi,work not started due to insufficient land and as per new Drawing & Estimate.</p>											
		RIDF-I	<p>Total no. of sanctioned MAWC: 1 Status of Completion: work started and progress is 30%</p>											
		RIDF-II	<p>Total no. of sanctioned MAWC: 18 Status of Completion: work started in 15 nos. and remaining 3 nos. yet not started.</p>											
		SC&BC	<p>Total no. of sanctioned MAWC: 5 Status of Completion: work started and progress is 50%</p>											
		PMMVY,2023-24	<p>Target: 6385 Achievement: 8487 % of Achievement: 132%</p>											
14.	Excise	Revenue Collection	<p>Target: Rs.1.82 Cr. for the FY 2023-24. Total Adveloram Levy – 26529323.00 Total VAT – 5524076.00 The Superintendent Excise intimated that the target for Excise Revenue have been achieved for 2023-24 FY.</p>	Superintendent of Excise										
		Schemes revision	Monthly progress report of LH& DCP, NADCP, KCC,NA											

15.	Animal Husbandry & Veterinary	ew	IP ,Sex Sorted Semen & Rastriya Gokul Mission, ESVH D-MVU, NLM & CM Flagship program was discussed.	DVO, Veterinary																		
		National Animal Disease Control Program (NADCP)	Foot and Mouth Disease Round III Vaccination: i)Total nos. of vaccine supplied: 163404 ii) Total nos. of animals vaccinated: 153879 iii)Total Vaccine wastage: 9525 iv)Total vaccine utilized: 163404 v)Percentage of Achievement: 100%																			
		SOPD-G	Achievement on SOPD-G: i) Pashu Swasthya Mela: 100%(Achievement) ii)De-worming Health Camp: 100%(Achievement) iii)Awareness camp on Buffalo Khutis: 100%(Achievement) iv)Training Program of Buffalo Farmers on Scientific Buffalo rearing: 100%(Achievement)																			
	Mobile Veterinary Unit	<p>i. The DVO intimated that one Toll Free no. 1962 has been launched by the AH&VETY Deptt for free animal treatment.</p> <p>ii. Total Veterinary cases attended: 2464</p> <p>iii. Total animals treated: 12965</p> <p>iv. Total advise on Veterinary health care/Departmental Development program: 1286</p> <p>v. Total nos. of Mobile Veterinary Unit under Operation: 5</p>																				
16.	Water Resources		@The EE, Water Resources has informed the house about the Schemes running in the district:	EE ,Water Resources																		
			<table border="1"> <thead> <tr> <th>Project</th> <th>Name of work</th> <th>Progress</th> </tr> </thead> <tbody> <tr> <td>SOPD-G (2022-23)</td> <td>Restoration of breach and damages along with R/S and other ancillary works on L/B embankment of river Mora-Pagladia from Mahkoria to Salmari</td> <td>73%</td> </tr> <tr> <td>RIDF-XXIX (2023-24)</td> <td>Protection of Kamarkuchi area on L/B of river Pagladia from Sonkuriha to Dusutimukh</td> <td>80%</td> </tr> <tr> <td></td> <td>Protection of B-dyke on R/B of river Brahmaputra at Larkuchi -Gorakhattary</td> <td>35%</td> </tr> <tr> <td>NIDA (2023-24)</td> <td>Raising and strengthening of Pagladia L/B embankment from Ch.0.00m to Ch.4000.00m including construction of Sluice gate at Ch.1590.00m.</td> <td>Nil (AA & tender are under process)</td> </tr> <tr> <td>NIDA (2023-24)</td> <td>Raising and strengthening of L/B embankment river of Buradia from Shahpur Shiv Mandir to Lokhapur including anti-erosion works at different reaches.</td> <td>Nil (AA & tender are under process)</td> </tr> </tbody> </table>		Project	Name of work	Progress	SOPD-G (2022-23)	Restoration of breach and damages along with R/S and other ancillary works on L/B embankment of river Mora-Pagladia from Mahkoria to Salmari	73%	RIDF-XXIX (2023-24)	Protection of Kamarkuchi area on L/B of river Pagladia from Sonkuriha to Dusutimukh	80%		Protection of B-dyke on R/B of river Brahmaputra at Larkuchi -Gorakhattary	35%	NIDA (2023-24)	Raising and strengthening of Pagladia L/B embankment from Ch.0.00m to Ch.4000.00m including construction of Sluice gate at Ch.1590.00m.	Nil (AA & tender are under process)	NIDA (2023-24)	Raising and strengthening of L/B embankment river of Buradia from Shahpur Shiv Mandir to Lokhapur including anti-erosion works at different reaches.	Nil (AA & tender are under process)
		Project	Name of work		Progress																	
		SOPD-G (2022-23)	Restoration of breach and damages along with R/S and other ancillary works on L/B embankment of river Mora-Pagladia from Mahkoria to Salmari		73%																	
		RIDF-XXIX (2023-24)	Protection of Kamarkuchi area on L/B of river Pagladia from Sonkuriha to Dusutimukh		80%																	
			Protection of B-dyke on R/B of river Brahmaputra at Larkuchi -Gorakhattary		35%																	
NIDA (2023-24)	Raising and strengthening of Pagladia L/B embankment from Ch.0.00m to Ch.4000.00m including construction of Sluice gate at Ch.1590.00m.	Nil (AA & tender are under process)																				
NIDA (2023-24)	Raising and strengthening of L/B embankment river of Buradia from Shahpur Shiv Mandir to Lokhapur including anti-erosion works at different reaches.	Nil (AA & tender are under process)																				
SOPD & RIDF																						
		Construction of Solar Powered MDTW Scheme																				
	RIDF-XXVII (NABARD), 2021-22	<p>i)No. of works sanctioned in Dharmapur LAC: 6 points Physical progress: 100% (Completed)</p> <p>ii) No. of works sanctioned in Nalbari LAC: 8 points Physical progress: 100% (Completed)</p>																				
	SOPD-G, 2023-24	Construction of Solar Powered DTW Scheme																				
		<p>i)No. of works sanctioned in Dharmapur LAC: 1 point Physical progress: 70% Target date of Completion: May, 2024</p>																				

17.	Irrigation		ii) No. of works sanctioned in Nalbari LAC: 2 points Physical progress: 100% (Completed)	E.E. Irrigation
		RIDF-XXIX (NABARD), 2023-24	Construction of Solar Powered MDTW Scheme i)No. of works sanctioned in Dharmapur LAC: 3 points Physical progress: 85% Target date of Completion: May, 2024 ii) No. of works sanctioned in Nalbari LAC: 3 points Physical progress: 100% (Completed) Target date of Completion: March, 2024 iii) No. of works sanctioned in Barkhetri LAC: 3 points Physical progress: 85% Target date of Completion: May, 2024	
18.	Transport	Revenue	The District Transport Officer intimated that total Revenue collected Rs. 26.1383966 crore out of targeted Rs. 25.00 Cr. for the year 2023-24. @DTO stated that various safety measures like hoardings and banners are undertaken by the deptt. to spread awareness & reduce road accidents.	DTO, Transport
19.	Sericulture	Silk Samagra-2 (CS)	Under Silk Samagra-2 for the year 2021-22 and 2022-23 : Development of Eri Silkworm-Industry in Nalbari District- <u>Achievements:</u> i) Nursery raising done and activities continued. ii) Plantations are done and are used for rearing process for the 1 st year(2021-22). iii) Grainage activities are going on. iv) Plantation of beneficiaries under Silk Samagra-2 for the year 2022-23 is done. v) Construction of rearing house for the year 2022-23 is going on. <u>Activities:</u> i) Eri rearing is going on in all the 6 circles of Nalbari district as well as in the area of Silk samagra-2. ii) Construction of rearing house under Silk samagra-2 for the year 2022-23 is going on. iii) Procurement Centre is actively buying and selling cocoons. iv) Eri seed is produced by our private grower and are locally supplied.	Asstt. Director, Sericulture
20.	PWD(B)	Construction of District Sports Stadium Complex	The physical progress of work is 32% and the target date of completion is 16/12/2024.	
		Construction of Integrated DC Office	The physical progress of work is 30% and the target date of completion is 1 st June, 2025.	
		Construction of new Medical College at Nalbari under NLCPR	The physical progress of work is 100%. Handing over process is going on. The target date of completion is 31/01/2024.	
		Establishment of new Engineering College	The physical progress of work is 86.75%. External Plastering along with inside putty, tiling work is going on. The target date of completion is 31/03/2024.	
		Up-gradation of Govt. Polytechnic Institute	Finishing work is in progress.	

		<p>Construction of IB at Ghograpar</p> <p>Construction of Indoor Stadium and Swimming Pool at Nalbari</p> <p>Construction of 3-storied RCC I.B. at Mukalmua</p>	<p>The physical progress of work is 78.00%. Ceiling works and installation of sanitary fittings works is in progress. The target date of completion is 31/03/2024.</p> <p>The physical progress of work is 13%. Work has been resumed in the month of Feb, 2024. The target date of completion is 31/06/2024.</p> <p>The physical progress of work is 100%. The target date of completion was Dec, 2023 and the work has been completed.</p> <p>The EE, PWD (B) to look into the matter for cleanliness of staircase of the Govt. buildings.</p>	EE, PWD (B)
21.	Handloom & Textile	<p>SWA-NIRBHAR NARI</p> <p>Schemes under State Sector</p> <p>Schemes under Central Sector</p>	<p><u>Under Swanirbhar Nari:</u></p> <p>3 nos. Sale Centre has been set up in the Nalbari District viz. ADHT, Nalbari, WESU, Tihu & WESU, Kaithalkuchi especially for Bihu where almost 13000 Gamocha are available.</p> <p><u>1. Handloom Training centre: Artisan Training:</u></p> <p>To impart training for creating Artisans and upgrading skills on handloom weaving, designing & dyeing etc. There are 3 nos. of Handloom Training centers in the District, viz.</p> <p>i) HTCC Chamata- 20 nos. (capacity) ii) HTC Khaksiral- 15 nos. (capacity) iii) HTC Daulashal- 15 nos. (capacity)</p> <p><u>2. Weavers Extension Service Unit (WESU):</u></p> <p>The objective of the program is to enable the weavers to weave clothes in their looms at home. The yarns are supplied to the Weavers (with production specification) from the units along with technical assistance as and when necessary.</p> <p>Name of the Weavers Extension Service Unit under H&T, Nalbari are:</p> <p>i) Weavers Extension Service Unit: Tihu. ii) Weavers Extension Service Unit: -Barbhag iii) Weavers Extension Service Unit :- Kaithalkuchi iv) Weavers Extension Service Unit :- Baharghat (Sub-Unit)</p> <p><u>3. Hand woven cloth production:</u></p> <p>The Office of the Asstt. Director, H&T, Nalbari has produced 27327 metres clothes in the month of March/2024.</p> <p><u>1. Mudra Loan:</u></p> <p>Under this scheme, Bank will provide loans to the weavers as financial assistance to develop the production and quality of the fabrics.</p> <p><u>Handloom Reservation Act:</u></p> <p>The Office of the Asstt. Director, Handloom & Textile, Nalbari has constituted "Enforcement Squad Team" to make special drive from 5th March/2024 to prevent production, Import & sell of Power loom made Gamocha under provision of GI & Handloom Reservation act of 1985.</p> <p>@ District Commissioner asked all COs to carry out a drive</p>	<p>All Circle Officers & Asstt. Director, H&T, Nalbari</p>

			ve with Handloom Deptt. on selling of PowerloomGamoc ha in the market before Bihu.			
			2.Pradhan Mantri Jeevan Jyoti Bima Yojana (PMJJBY) & Pradhan Mantri Suraksha Bima Yojana (PMSBY)			
			Under this scheme, nos. of weavers covered for the mo nth of March/2024: PMJJBY- 10 nos. PMSBY-31nos.			
22.	Dairy Developm ent	APART	Departmental activities under APART: i) Milk Producers Training (2022-23): 3 nos. Achievement: 100% ii) Milk Traders Training (2023-24): 2 nos. Achievement: 50% (One no. of Training is completed)			
		Milk productio n	DDC asked Dairy Dev. Officer& DVO to focus on the incr ease in the quantity of milk production in the district and to tie up with Purabi for selling milk.			
23.	Tourism	SOPD	@ Dist.Tourism Officer informed the house that there ar e 4 SOPD projects running in the district.			
			Schemes	Amount	Remarks	
			Srimanta SankardevS anskritik Prakalpa (2021-22)	30.77 la kh	Fund released to DC, Na lbari. Plan & Estimate submitt ed.	
			Community Hall at Ch andkuchi, Nalbari (2021-22)	40.00 la kh	Fund released to DC, Na lbari. Physical progress i s 25%.	
			Guest House &Comm unity hall at Krishnagu ru Sakha Sewasharm, Nalbari (2022-23)	40.00 la kh	Work to be started soon	
			Biswa Mahabir Chilar ai Community Hall at ChilaraiKhetra, Katlab arkuchi(2022-23)	50.00 la kh	Work to be started soon	
24.	Food Civil Supp ly & Consumer Affairs	Ration card	<u>Status of Ration Card under RCMS as on 08/04/24:</u> i)Total Ration Cards (AAY & PHH): 1,83,895 ii) Seeding of Aadhar (RC): 1,78,724 (97.19%) iii)Population (AAY & PHH): 6,04,491 v) Seeding of Aadhar (Pop.): 5,90,583 (97.70%)			
		Anna Sewa D in	Distribution of Food grains is completed from 1 st to 10 th day of the allocated month.			
		PLSDTP (2022-23)	TP Name & Ad dress	Job Role	Target receiv ed	Remarks
			Pub Barpeta So cial Welfare So ciety, Daulasal	Bridal Fashio n & Portfolio Make Up Artis t	25	Certificate distrib uted to pass out candidates.
			H.R Veterinary, Rampur	Mushroom Gr ower (Small E ntrepreneur)	25	Certificate distrib uted to pass out candidates.
				Vermicompos t Producer	30	
			Wings (Welfare Integrated Nort h-east Goodwill Society), Chow k Bazar	Self Employe d Tailor	25	
			Brainlite Educat	Fish Seed Gr	25	Certificate distrib

25.	Skill Development	ion solutions Pvt. Ltd. Ward no. 7, Santipur	Beekeeper Bamboo Work Artisan Self Employed Tailor Electric Vehicle Service Technician Two Shaft Handloom Weaver	25 25 25 25 25	uted to pass out candidates ready, Job role not started. Center not ready, Job role not started. Center not ready, Job role not started. No Communication from TP regarding target execution. No Communication from TP regarding target execution.	DPM, Skill Development	
Developmental Activities			<p>The Registrar, Co-Operation informed that all co-operative societies in District are going to be computerized with the help of NABARD. The process has started in the District:</p> <p>a. FVR completed = 22 nos. b. DCT completed = 22 nos. c. Go live= 20 nos.</p>				Registrar, Co-Operation
26.	Co-Operation	Ongoing Central & State Government Schemes	<p>i) Common service Centre (CSC): 5 nos. of PACs have already started their Business. ii) Jan Aushadhi Kendra: 7 nos. of PACs have registered and 5 nos. PACs have received their initial approval. iii) PMKSK scheme: 19 nos. of PACs have completed training for Fertilizer license. iv) AIF/AMI scheme: 5 nos. of new PACs have been identified. v) New Multipurpose PACs: 5 nos. of PACs have been registered. vi) Adaption of Model Bye Law: 22 nos. of PACs have already adapted new Model Bye Laws. vii) Membership of NCEL, BBSSL, NCOL: 3 nos. of societies have already submitted their application with relevant documents. ix) Jal Mitra Scheme: 3 nos. of PACs have shown interest.</p> <p>On a query the DRCS intimated that one of GPSS have got Petrol pump under PAC in Nalbari</p>				
27.	DOHUA	PMAY(U)	<p>Progress as on 8th April, 2024:</p> <p>i) Total no. of Beneficiaries: 3184 ii) 1st installment received: 3099 iii) 2nd installment received: 1962 iv) 3rd installment received: 433 v) Total House Completed: 1901 vi) % of House Completion against 2nd installment: 97% vii) % of House Completion against 3184 nos. total beneficiaries: 1901(60%)</p> <p>Progress report as on 8th April, 2024 for Nalbari MB, Nalbari DA & Tihu MB:</p>				Dy. Director, T&CP

I/192148/2024

		PMAY-HFA(U)	Total revised no. of Beneficiaries as per DPR- i)Nalbari MB: 1726, Completion % : 98% ii)Nalbari DA: 1191, Completion % : 97% iii)Tihu MB: 267, Completion % : 83% Total completion% --- 97% (Achievement)	
28.	Taxes	Revenue	<ul style="list-style-type: none"> Total target of collection for the period of 2022-23 was Rs. 343900000/- and SGST-(31.04 Cr). And total target of collection for the period 2023-24 is Rs. 347600000/- and SGST-(30.87 Cr). Achievement: 98.40% and growth: 8.36% <p>DC instructed all HoDs to give the list of Contractors who have not paid the returns GST after receiving of payment.</p>	All HoDs&Superintendent of Taxes

The meeting concluded with the vote of thanks from the chair.

Signed by

District Commissioner
Nalbari

Date: 23-04-2024 17:21:45

Copy to:

1. The Addl. Chief Secy. to the Govt. of Assam, T&D Deptt.Dispur-06 for favour of kind information.
2. All member of Dist. Dev. Committee for information and necessary action.

(e-Signed)
District Commissioner
Nalbari