



GOVERNMENT OF ASSAM
OFFICE OF THE DISTRICT COMMISSIONER:::NALBARI
(TRANSFORMATION AND DEVELOPMENT BRANCH)
E-MAIL: dc-nalbari@gmail.com

Minutes of the District Development Committee (DDC) Meeting in respect of Nalbari District for the month of November, 2025

Subject	Minutes of the District Development Committee (DDC) Meeting
Date & Time	21.11.2025 at 12:30 PM
Venue	Conference Hall, O/o The District commissioner, Nalbari
Fund Receipts & Utilization	Annexure-A (Received) & Annexure-B (Not Received)
Physical Progress	Annexure-C (for Current Year) & Annexure-D (for Previous Years)

The **District Development Committee (DDC)** meeting was chaired by Sri Nibedan Das Patowary, ACS, District Commissioner, Nalbari. At the very outset, the Chair introduced the newly joined CEO, Zilla Parishad and welcomed him.

Thereafter, the Chair briefed about the ranking of Nalbari District among the major districts, appreciated all Heads of Departments for their contribution and hard work, and encouraged them to continue working diligently without becoming complacent in order to achieve the top position.

Then the meeting commenced with the Power Point presentations submitted by the Heads of Departments on the progress of various schemes, which were then reviewed by the house.

After a detailed discussion on the schemes/projects, schematic progress and status reports submitted by the departments the following resolutions were adopted by the house:

Sl. No.	Sector	Administrative Department	Scheme/Project/Programme	Discussion on Actionable Points					Action to be taken by
1	Social	Women & Child Development	Model AWCs	The DSWO informed the house about the physical & financial progress of Model AWCs:					DSWO & All CDPO
				Source of fund	Total sanctioned	Completed	Ongoing	Financial progress	
				SOPD	29	28	1	Fund released up to 3rd instalment to Baghmara AWC.	
				NIDA	49	5	44	Fund released up to 3rd instalment to 33 Nos, 2nd instalment 9 Nos, 1st Instalment to 2 No.	
				SC & BC	5	1	4	Fund released up to 3rd instalment to 3 Nos, 2nd to 1 No.	
				RIDF	1	0	1	Released up to 1st instalment to Kanthbari AWC.	
				RIDF-ii	18	7	11	Fund released up to 3rd instalment to 8 Nos, 2nd instalment to 3 Nos.	
				NIDA-ii	135	0	135	Released up to 1st instalment to 120 AWC ,	

									2nd instalment to 44 Nos.
									List of AWCs proposed to be inaugurated in November, 2025:
									Source of Fund
									Name of ICDS Project
									Name of Model AWCs
									NIDA
									Nalbari ICDS project
									57 No. AWC Ward No 17
									NIDA
									Nalbari ICDS project
									127 No. Malikuchi
									NIDA
									Nalbari ICDS Project
									33 No. Uttar Sondha
									NIDA II
									Nalbari ICDS Project
									75 No. 3 No. Namati
									SC & BC
									Nalbari ICDS Project
									346 Barcharia
									RIDF-II
									Borigog Banbhag
									1 No Khatikuchi
									NIDA
									Borigog Banbhag
									306 1 No Akna
									NIDA
									Borigog Banbhag
									2 No Purnakamdev
									NIDA
									Barkhetri
									209 Loharkatha AWC
									NIDA
									Barkhetri
									72 Mulaghata AWC
									SC&BC
									Barkhetri
									Ghorathal (116 AWC)
									SC&BC
									Paschim Nalbari
									31 No Mohkhuli
									NIDA
									Paschim Nalbari
									39 No. Paschim Mularkuchi (inaugurated)
									NIDA
									Paschim Nalbari
									111 No. Paschim Sonara
									Status of Nalbari ICDS
									Status of Nalbari ICDS: i. AWC opening status(at least 21 days): 100% ii. Hot cooked meal (Children 3-6 years): 60.11% iii. Take Home Ration: 96.94% iv. Measurement efficiency (Height & Weight): 99.77% v. Aadhar status(verified beneficiaries): 99.97% vi. PMMVY: 73.72% Status of Construction of Model Anganwadi: The CDPO, Nalbari informed that under NIDA, 12 MAWCs sanctioned, out of which 2 MAWCs will be completed in October, 2025 and remaining 10 centers are in progress. Under NIDA-II, 17 MAWCs sanctioned, out of which 1 will be completed within November, 2025 and in remaining 16 MAWCs, works are under progress.
									Status of Barkhetri ICDS
									Status of Barkhetri ICDS: i. AWC opening status(at least 21 days): 99.35% ii. Hot cooked meal (Children 3-6 years): 42.16% iii. Take Home Ration: 74.45% iv. Measurement efficiency (Height & Weight): 99.59%

			<p>v. Aadhar status(verified beneficiaries): 100% vi. PMMVY: 90.82%</p> <p><u>Status of Construction of Model Anganwadi:</u> The CDPO, Barkhetri informed that out of 9 Model Anganwadis under Barkhetri ICDS, 3 have been completed and handed over.</p> <p>Under NIDA-II, 26 MAWC sanctioned, out of Which 1 centre will be completed within December, 2025 and 1 centre (79 No. Gorakhattary) registration process is going on. Remaining 24 MAWC are under construction.</p>
		Status of Barbhag ICDS	<p><u>Status of Barbhag ICDS:</u> i. AWC opening status (at least 21 days): 100% ii. Hot cooked meal (Children 3-6 years): 43.82% iii. Take Home Ration: 74.76% iv. Measurement efficiency (Height & Weight): 99.87% v. Aadhar status(verified beneficiaries): 99.98% vi. PMMVY: 92.43%</p> <p><u>Status of Construction of Model Anganwadi:</u> The CDPO, Barbhag informed that 6 Model Anganwadis under RIDF-II & NIDA will be completed by November, 2025.</p> <p>Under NIDA, out of 5 MAWCs, 1 centre is already handed over to CDPO and remaining 4 centres will be handed over within November, 2025.</p>
		Status of Barigog Banbhag ICDS	<p><u>Status of Barigog Banbhag ICDS:</u> i. AWC opening status(at least 21 days): 100% ii. Hot cooked meal (Children 3-6 years):73.83% iii. Take Home Ration: 83.54% iv. Measurement efficiency (Height & Weight): 98.55% v. Aadhar status(verified beneficiaries): 100% vi. PMMVY: 94%</p> <p><u>Status of Construction of Model Anganwadi:</u> The CDPO, Barigog Banbhag informed that works are going on under NIDA, SC&BC, SOPD, NIDA-ii and will be handed over within November, 2025.</p>
		Status of Madhupur ICDS	<p><u>Status of Madhupur ICDS:</u> i. AWC opening status(at least 21 days): 100% ii. Hot cooked meal (Children 3-6 years): 51.36% iii. Take Home Ration: 63.25% iv. Measurement efficiency (Height & Weight): 94.22% v. Aadhar status(verified beneficiaries): 99.7% vi. PMMVY: 88.20%</p> <p><u>Status of Construction of Model Anganwadi:</u> The CDPO, Madhupur informed that 12 No. Kathalbari under NIDA is already been handed over to CDPO and 32 No. Niztapa under SC&BC is 85% completed and will be handed over within November, 2025.</p> <p>Under RIDF, 3 MAWCs sanctioned and work is going on. Under NIDA, 2 MAWCs sanctioned and 1 will be completed within October, 2025. Under NIDA-ii, 12 MAWCs sanctioned and all are under construction.</p>

			<p>Status of Paschim Nalbari ICDS</p> <p>Status of Paschim Nalbari ICDS: i. AWC opening status(at least 21 days): 93.86% ii. Hot cooked meal (Children 3-6 years): 40.7% iii. Take Home Ration: 82.88% iv. Measurement efficiency (Height & Weight): 99.78% v. Aadhar status(verified beneficiaries): 99.70% vi. PMMVY: 89.07%</p> <p>Status of Construction of Model Anganwadi: The CDPO, Paschim Nalbari informed that under RIDF-II, 5 MAWCs sanctioned, out of which 1 completed, 2 will be completed within October, 2025 and remaining 3 will be completed soon.</p> <p>Under NIDA, 14 MAWCs sanctioned, out of which 2 completed, 2 will be completed within September and 5 will be completed within October, 2025 and remaining 5 will be completed soon. Under NIDA-II, 29 MAWCs sanctioned and all are started.</p>	
			<p>Status of Tihu ICDS</p> <p>Status of Tihu ICDS: i. AWC opening status(at least 21 days): 96.59% ii. Hot cooked meal (Children 3-6 years): 73.55% iii. Take Home Ration: 85.15% iv. Measurement efficiency (Height & Weight): 97.97% v. Aadhar status(verified beneficiaries): 99.87% vi. PMMVY: 69.23%</p> <p>Status of Construction of Model Anganwadi: The CDPO, Tihu informed that under NIDA-II, 6 MAWCs have been sanctioned and all are started.</p>	
			<p>Instructions</p> <p>1. The Chair enquired about the completion of MAWCs under all sources of funding such as SOPD, SC&BC, RIDF, NIDA, and NIDA-II, and directed the DSWO and the concerned BDOs to complete the MAWCs by December 2025.</p> <p>2. The Chair directed the concerned BDOs to raise the final bills wherever 100% work has been completed and the centre has been handed over to the CDPOs. A letter is to be issued to all Member Secretaries and Presidents of the CCs instructing them to submit the final bills so that payments can be processed.</p> <p>3. The DSWO is to issue a reply regarding the land allotment for the DSWO office. As informed by the concerned CO, land has been reserved for the office of DSWO. The Chair requested to submit a copy of the Chitha and trace map to the office immediately so that the matter can be communicated to the Government.</p>	
2	Economic Development	Agriculture	<p>PMKISAN</p> <p>Status of PM-KISAN for the month of October, 2025: i) Total Target: 64,981 nos. ii) Eligible/Active farmers: 1,02,579 nos. iii) % of saturation: 154.78% iv) No. of beneficiaries to receive 20th installment till date: 84,083 nos. v) No. of beneficiaries to receive 21st installment till date: 78,907 nos.</p> <p>Paddy procurement</p> <p>Paddy procurement status (KMS, 2024-25) (2nd Crop): Target KMS (2nd Crop) for the FY 2024-25: 3,000 MT Achievement is: 4509.663% (During Oct, 2025) % of Achievement: 150% Farmers benefitted: 426 nos.</p> <p>Paddy procurement status (KMS, 2025-26) (1st Crop): Target KMS (1st Crop) for the FY 2025-26: 21,500 MT Achievement is: Not yet started.</p>	DAO, Nalbari

			Instruction	The DAO was directed to achieve the paddy procurement target for the 1 st crop of the year 2025-26, ensuring that no intermediaries are involved.	
			Farmer Registry	As informed by the DAO regarding the revenue circle-wise performance of the Farmers Registry and the overall State ranking, the Chair urged all Circle Officers to achieve the targets within the stipulated timeframe.	
			DCS-Kharif, 2025	As informed by the DAO that Nalbari stands at 4 th position in DCS-Kharif, 2025. <u>Overall Summary as on 08-11-2025:</u> Total plots- 2,23,550 Total plots surveyed- 2,16,233 Total plots unable to survey- 6,912 %DCS completion- 96.73% Total survey approved- 2,16,227 % Survey approved by Supervisor- 100% Required run rate per day- 1,829	
			PMFBY	<u>Progress of PMFBY in Nalbari District, 2025-26 Kharif, 2025</u> (Notified crops: Sali Paddy, Black gram & Jute) Target: 14000 nos. Sali Paddy Enrollment is: 20968 nos. Jute Enrollment is: 297 nos. Black gram Enrollment is: 1073 nos. Total Enrollment is: 22338 nos. % of saturation : 159% <u>Rabi, 2024-25</u> (Notified crops: Summer paddy, Mustard, Sugarcane, Maize & Potato) Target: 19,500 nos. Summer paddy Enrollment is: 3238 nos. Mustard Enrollment is: 2098 nos. Sugarcane Enrollment is: 120 nos. Maize Enrollment is: 189 nos. Potato Enrollment is: 3373 nos. Total Enrollment is: 9018 nos. % of saturation : 46.25%	
			Fertilizer Report	1.Wholesaler (urea only): Assam State Agri. Marketing Board (ASAMB) 2.Retail dealer: Total nos. of Retail dealer- 164 Total nos. of Retail dealer with iMFS-ID-150 Total nos. of Retail dealer without iMFS-ID-14 3.Fertilizer requirement for Kharif 2025-26 (in MT) Urea received: IFFCO-13606.49 MT (upto October 25) ; MATIX-3609.47 (upto October 25); IPL- 445.5 MT (up to April 25), BVFCL- 1324.215 MT (up to October 25), HURL-2086.020 MT (up to October 25)	
			KCC	<u>Progress of KCC during the month of October, 2025:</u> Total Application Sponsored: 57 nos. Total Sanction and disbursed by the Bank: 46 nos. Total Credit limit sanctioned by the Bank (Lakh): 44.35 Lakh <u>Cumulative Total:</u> Total Application Sponsored: 1402 nos. Total Sanction and disbursed by the Bank (no.): 541 Total Credit limit sanctioned by the Bank (Lakh): 508.57 Lakh	
3	Infrastructure	Housing & Urban Affairs	PMAY(U) 2.0	The Dy. Director, Housing & Urban Affairs informed about the project status report: Project I PMAYU 2.0 Nalbari MB: Pending at State. Project II PMAYU 2.0 Nalbari MB: Pending at State. Project I PMAYU 2.0 Tihu MB: Approved by MoHUA. Project II PMAYU 2.0 Tihu MB: Approved by MoHUA. <u>Present progress of Approved Project under PMAY-U 2.0:</u> Project I PMAYU 2.0 Tihu MB: 1 st Instalment FTO will be send within this week.	Dy. Director. Housing & Urban Affairs & Eos of Nalbari & Tihu Municipality Board

				Project II PMAYU 2.0 Tihu MB: FTO process will be done within December, 2025.																					
			PMAY-HFA(U)	<u>Progress report as on 18th November, 2025 for Nalbari MB, Nalbari DA & Tihu MB:</u> Total revised no. of Beneficiaries as per DPR Nalbari MB: 1722, Completion % : 94% Nalbari DA: 1188, Completion % : 84% Tihu MB: 262, Completion % : 88% Total completion% : 90% (Achievement)																					
			Instructions	The Chair directed the Dy. Director, EOs, Ward Commissioner, and Nodal Officers to visit the houses individually to ascertain the exact reasons for non completion of the PMAY houses. The EOs of Nalbari and Tihu Municipal Boards were further directed to prepare an album of 20 PMAY houses from each Municipal Board with geo-tagged photographs and beneficiary details.																					
4	Economic Development	Fishery	PMMSY	The District Fishery Development Officer apprised the house that under PMMSY, 2023-24, 2 activities namely new rearing pond and new pond construction under NEH are under progress. The District Fishery Development Officer apprised the house that under PMMSY, 2024-25, Two nos. of schemes are under progress namely 1. Construction of new rearing pond: Physical progress: 6.06 Ha completed out of the target of 8.00 Ha. 2. Livelihood support to traditional fishers: Physical progress: 358 nos. out of the total target of 500 nos.	DFDO, Nalbari																				
		Fish requirement & Production	The DFDO informed the house about the requirement & production of Fish in Nalbari district during 2024-25: Population of the District (as per Census 2011) - 771639 nos. Projected population of the District during 2024-25- 870400 nos. Assuming 95% of 870400 as Fish consumer- 826880 nos. Estimated amount per capita Fish requirement during 2024-25 (in kg)- 15.5kg Fish requirement (in MT): 12816.64 MT Fish production: 13101.30 MT Surplus production: 284.660 MT Fish exported to other District: 282.550 MT Dry Fish production: 2.01 MT Chalani fish imported: 98.03 MT Yearly fish consumption (per capita/kg) of the district during 2023-24 is 15.13 kg (Ref: Statistical Handbook, Assam, 2024)																						
		Instruction	The Chair enquired about the fish species most commonly consumed in Nalbari District and directed the DFDO to keep the relevant data readily available along with a comparison of the current year's fish production with that of the previous year.																						
5	Social	Food, Civil supplies Consumer Affairs	NFSA	<u>Implementation of National food Security Act, 2013:</u> Total Census Population: 7,71,639 nos. (As per Census 2011) Population covered under NFSA-13: 6,28,138 nos. (81.40% of Census population) Details of NFSA Ration card and Population (as per November, 2025): <table border="1" data-bbox="722 2136 1347 2298"> <thead> <tr> <th>Category</th> <th>Ration card</th> <th>Population covered</th> </tr> </thead> <tbody> <tr> <td>AAY</td> <td>21739 Nos.</td> <td>71891 Nos.</td> </tr> <tr> <td>PHH</td> <td>169096 Nos.</td> <td>556247 Nos.</td> </tr> <tr> <td>Total</td> <td>190835 Nos.</td> <td>628138 Nos.</td> </tr> </tbody> </table> Special Anna Sewa Din under NFSA-13 as on 17/11/2025: <table border="1" data-bbox="722 2378 1347 2467"> <thead> <tr> <th>Commodities</th> <th>Allocation</th> <th>Lifting/Distribution</th> <th>Percentage</th> </tr> </thead> <tbody> <tr> <td>Masur Dal</td> <td>1840.53</td> <td>1840.53</td> <td>83.77%</td> </tr> </tbody> </table>	Category	Ration card	Population covered	AAY	21739 Nos.	71891 Nos.	PHH	169096 Nos.	556247 Nos.	Total	190835 Nos.	628138 Nos.	Commodities	Allocation	Lifting/Distribution	Percentage	Masur Dal	1840.53	1840.53	83.77%	DDS, Nalbari
Category	Ration card	Population covered																							
AAY	21739 Nos.	71891 Nos.																							
PHH	169096 Nos.	556247 Nos.																							
Total	190835 Nos.	628138 Nos.																							
Commodities	Allocation	Lifting/Distribution	Percentage																						
Masur Dal	1840.53	1840.53	83.77%																						

					Qtls	Qtls	
			Sugar	1840.53	1538.13	83.57%	
				Qtls	Qtls		
			Salt	1578.80	1334.91	84.55%	
				Qtls	Qtls		
			No. of Ration card & Population covered under NFSA-13:				
			Category	Nos. of Ration card	Population covered	Closing Balance for the month of Oct/2025	Allotment
			AAY (Antodaya Anna Yojana)	21739 nos.	71891 nos.	140.00 Qtls.	7480.55 Qtls @ 35kgs per AAY Ration card
			PHH (Priority Household)	168784 nos.	556247 nos.	600.25 Qtls.	27258.20 Qtls. @ 5 Kgs per member having PHH Ration Card
			Total	190835 nos.	628138 nos.	740.25 Qtls.	34738.75 Qtls.
		Anna Sewa Din (from 1 st to 10 th day of the month)	Distribution percentage of NFSA rice through e-POS device during the Anna Sewa Din for the month of November/2025 is - 96.56% (Commodity wise) 97.92% (Ration card wise)				
		New Beneficiaries under NFSA-13	Selection of New Beneficiaries under NFSA-13:				
			No & Name of LAC	Target	No. of Ration card	Population covered	
			38- Barkhetri LAC	4,000 nos	1340 nos.	12208 nos.	
			39- Nalbari LAC	4,000 nos			
			40- Tihu LAC	4,000 nos			
		Total	12,000 nos.				
		Adhaar seeding	<u>Details of Adhaar seeding status of NFSA Beneficiaries as on 18/11/2025:</u> Adhaar seeding percentage in ration card: 99.98% Adhaar seeding percentage for population: 99.94%				
		Paddy procurement for KMS 2024-25 (2 nd crop)	Paddy procurement for KMS 2024-25 (2 nd crop) as on 18/11/2025:				
			Name of the Agency		Achievement		
			AFCSCCL		Target = 2500 MT Achievement=3549.08 MT Achievement= 141.96%		
			NAFED		Target = 3000 MT Achievement = 680.08 MT Achievement= 136.02%		
			Overall Target: 3000 MT Overall Achievement Percentage: 140.97%				
		Paddy procurement for KMS 2025-26 (1 st crop)	Paddy procurement for KMS 2025-26 (1 st crop) as on 18/11/2025: AFCSCCL: Target-17500 MT NAFED: Target- 4000 MT Achievement: procurement not yet started.				

6	Social Sector	Health & Family Welfare	Health indicators	Joint Director apprised the house about the achievement on Health indicators for the period of April to September, 2025-26: Total live birth: 5307 Total no. of Maternal death: 2 MMR: 23.99 Total no. of Child Death (0-5 years): 18 CDR (0-5 years): 4.31 Home Delivery: 40 Institutional Delivery: 5089 nos. Total (Home+ID Delivery): 5129 nos. Percentage of Institutional Delivery vs Total Delivery: 99.23%	Joint Director, Health			
			e-KYC status	Total card received: 424659 nos. against total beneficiaries: 594656 Total card delivered: 387058 (91%) e-KYC completed: 569739 (96%)				
			NTEP	<u>Indicator wise performance (Jan to Sept 2025):</u> Presumptive TB cases: 18084 Total TB case Notification: 936/940 (Achievement: 99.57%) TB success rate: 672/698 (96.27% success rate) <u>Community support to TB patients- Ni-kshay Mitra</u> 1.Total no. of TB patients (on treatment): 558 2. Consent of TB patients: 552 (98.92%) 3.Total Ni-kshay Mitra : 660 4. Total Nos. of Patients supported by Nikshay Mitra (on treatment): 552 (98.92%)				
			Immunization	Status of Routine immunization for FY 2025-26 (April to September): Infant target (April to September, 2025): 7748 FIC (April to September, 2025): 5825 % FIC April to September, 2025: 75.18%				
			Instructions	1. The Chair directed the Joint Director to ensure comprehensive immunization coverage across Nalbari District and to improve the overall immunization rate. The Chair also instructed the Joint Director to ensure regular home visits by ASHA workers. 2. As informed by the Joint Director regarding the creation of ABHA IDs, the Chair requested all HoDs to create their ABHA IDs. The Joint Director was further directed to conduct a meeting with PRI members to disseminate the need, importance, and benefits of having an ABHA ID.				
7	Economic	P&RD	Jobcard & Persondays Generated FY 2025-26	<u>Physical Progress:</u> Total Active Jobcards: 115610 Total Active workers: 175448 Household demanded Employment: 41064 Household offered Employment: 40994 Household availed Employment: 39496 Total Persondays generated: 1019137 Approved Persondays generated till October/2025: 1558398 Achievement in Percentage: 65.4% State Average: 87.92%	CEO, ZP & All BDOs			
			Work completion rate	Work completion rate for the FY 2022-23 & earlier: 96.62% (State Average: 96.03%) Work completion rate for the FY 2023-24: 90.17% (State Average: 89.35%) Work completion rate for the FY 2024-25: 63.44% (State Average: 61.05%) Work completion rate for the FY 2025-26: 25.59% (State Average: 14.27%) <u>Overall Work Completion Rate</u> No. of works started: 80567 No. of works completed: 69228 No. of works not completed yet: 11339 Work completion rate: 85.93% State Average: 83.03%				
			Financial Statement	Financial Statement for the FY 2025-26				
				Block		Amount (in Lakh)		
		Wage	Material	Admin	Total			

			Barkhetri	726.35	463.88	0.3	1190.53
			Borbhag	393.4	110.06	3.1	506.56
			Ghograpar	316.33	5.89	0	322.22
			Madhupur	146.17	153.25	2.5	301.92
			Nalbari	458.2	160.97	3.4	622.57
			Paschim Nalbari	346.81	68.16	4.3	419.27
			Tihu	175.95	285.14	2.5	463.59
			Total	2563.21	1247.35	16.1	3826.66
		Aadhaar seeding & ABPS enabled (Active workers)	Total Active workers: 175448 nos. Aadhaar seeded (count): 174683 nos. Percentage: 99.56% ABPS enabled (Active workers): 157968 nos. Percentage: 90.04% State Average: 93.7%				
		Amrit Sarovar	Excavation of all the 78 nos. of Amrit Sarovar is completed and installation of Solar light (5 lights/Amrit Sarovar) each is also completed. No. of 3 rd instalment released to 72 nos. Amrit Sarovars. Total nos. of MGNREGA works to be completed out of Target 156 nos. Nos. of MGNREGA works completed: 149				
		PMAY-G	<u>New Survey Report (PMAY-G):</u> Target: 107911 Self survey: 3328 Assisted survey: 109001 Total survey: 112329 Percentage(Assisted Survey): 101.00				
			<u>SECC Report (PMAY-G):</u> Sanctions: 40680 1 st instalment: 40670 2 nd instalment: 40454 3 rd instalment: 39949 Completed: 39782 Percentage: 97.79% Ongoing: 898				
		Awaas Plus	<u>Awaas Plus Report:</u> Target: 29527 Sanctions: 28999 1 st instalment: 22165 2 nd instalment: 18611 3 rd instalment: 11933 Completed: 10339 Percentage: 35.65% Ongoing: 18660				
			<u>Cumulative progress (SECC+Awaas Plus):</u> Target: 69482 Sanctions: 69679 1 st instalment: 62835 2 nd instalment: 59065 3 rd instalment: 51882 Completed: 50121 Percentage: 71.93% Ongoing: 19558				
		XV Finance Commission	<u>Physical progress under 15th Finance Commission:</u> For FY 2020-21: 90% For FY 2021-22: 73% For FY 2022-23: 68% For FY 2023-24: 45% (Progress on the implementation of works for the year 2023-24 should be accelerated.)				
		NSAP	i) Total no. of Pensioners: 61572 ii) Total Aadhar updated: 56069 (91%) iii) Total Mobile no. uploaded: 55480 (90%)				
		Instructions	1. The Chair directed the Dy. CEO and the EE, ZP to expedite the completion of all incomplete PMAY-G houses. 2. The Chair also enquired about the block-wise action plan under MGNREGA and instructed that the approval process to be completed urgently.				

				<p>3. Regarding the Labour Budget, the Chair sought clarification on why it covers only 20-30% of the unemployed youth in Nalbari District.</p> <p>4. The Chair requested the CEO, ZP to consolidate all data related to the basic profile of the district and to ensure prompt communication with the PHE Department. The Chair further requested the CEO to review issues related to Job Cards and the MGNREGA work completion rate in the district.</p> <p>5. The Chair also directed that the slides on House-to-Home convergence to be included in the next DDC meeting.</p> <p>6. The Chair directed that the final report on Amrit Sarovar to be submitted to the Commissioner, P&RD, if it has not been submitted yet.</p> <p>7. The Dy. CEO was instructed to examine the issue of mapping of villages affected by delimitation and to take necessary steps to resolve the matter urgently.</p>	
8	Infrastructure	PWD (Roads)	PMGSY	<p><u>Status of PMGSY Works:</u> PMGSY-I (2017-18 & 2018-19) Progress: 100% PMGSY-II (2018-19) Progress:100% PMGSY-III (2020-21): Out of 33 nos. of works, 28 nos. completed and 5 nos. roads/bridges are ongoing with progress of 94%</p>	EE, PWD (R)
			Non PMGSY work	<p><u>Status of Non PMGSY Works:</u> i) SOPD (G) - 153 nos. ii) SOPD (FDR) - 57 nos. iii) CRF - 7 nos. iv) 50:50 Basis - 2 nos. v) RIDF (NABARD) - 20 nos. vi) ASOM MALA - 4 nos. vii) MMMPA (RIDF) - 10 nos. viii) MMUPPNA - 12 nos. ix) MMPPNA - 40 nos. x) MMPNA - 18 xi) MMNPPNA - 5 xii) ARRB - 13 nos. Total Non PMGSY Works: 341 nos. Completed: 280 nos. Ongoing: 61 nos.</p>	
			MLCSNA under RIDF of NABARD	<p><u>MLCSNA (RIDF-XXIV of NABARD)2018-19:</u> Physical progress: 96% 14 nos. Bridge 100% completed. 1 no. approach work is going on. 1 no. under Court case.</p> <p><u>MLCSNA (RIDF-XXV of NABARD)2020-21:</u> Physical progress: 100% 7 nos. Bridge & 1 Road work is 100% completed.</p>	
			RIDF works of NABARD	<p><u>RIDF-XXVI of NABARD 2020-21:</u> No. of road/bridge: 3 nos. Physical progress: 100%</p> <p><u>RIDF-XXVII of NABARD 2021-22:</u> No. of road/bridge: 7 nos. (2 nos. RCC bridge) Completed: 3 nos. Ongoing: 4 nos. (2 nos. RCC bridge) Physical progress: 91% (Work is in progress)</p> <p><u>RIDF-XXVIII of NABARD 2022-23:</u> No. of road/bridge: 7 nos. Completed: 5 nos. Ongoing: 2 nos. Physical progress: 70% (Work is in progress)</p>	

			Asom Mala	1. Improvement and Upgradation of Mukalmua Jagra Bangaon Road for the year 2019-20: Physical progress: 95% (Remaining are in progress) 2. Improvement and Upgradation of Road from Nalbari to Kalitakuchi for the year 2023-24: Physical progress: 84% (work is in progress) 3. Improvement and Upgradation of road from Bar Agra to Kharjara Ashram for the year 2023-24: Physical progress: 83% (work is in progress)																									
			CRIF, 2020-21	Widening & strengthening of Bagals Road from Nalbari Palla Road at Biscuit bhathi Chowk to Bagals Chowk at GDB Road: Physical progress: 88% (work is in progress) DC directed EE, PWD(R) to complete the work within stipulated time.																									
			50:50 Cost Sharing basis	1. Construction of ROB over Rail Track at Level crossing No. SK/24 at Barkura, Nalbari for the year 2019-20: Physical progress is 100% (work is completed) 2. Construction of ROB in replacement of Railway Level crossing Gate no. SK/26 at Rly Km 326/0-1 at Tihu Town for the year 2023-24: Initial Load Test Completed. LA under process.																									
			SOPD-G	For the year 2017-18, 2018-19 and 2019-20, 100% work has been completed. For the year 2020-21, work completed is 95% (Remaining are in progress) For the year 2024-25, work completed is 30% (Remaining are in progress)																									
			CMRDP	Works are in progress.																									
			ARRBP	Total no. of project: 13 Physical progress: 20% (Work just started)																									
			Instructions	1. The EE apprised the Chair of a bridge under RIDF that is currently under litigation. As informed, the locals are not allowing construction to proceed. The Chair directed the concerned CO to visit the area and take necessary steps. 2. The Chair directed the concerned CO to visit the site and assess the issue of public obstruction on the Asom Mala Jagara–Mukalmua–Bangaon Road. 3. The Chair requested all COs to submit the status of land acquisition under ARRBP urgently. 4. Regarding the Tihu ROB, the concerned CO was instructed to inform the Government that local residents no longer want the ROB, as they have been continuously obstructing the work even after two years of issuance of work order. 5. Regarding GDB road near the Medical College, Ghograpar, the EE requested the concerned CO to carry out the necessary map correction as the road lies on patta land, and send him a copy of the corrected map for future reference.																									
9	Infrastructure	PHE	Functionality of PWSS	Status on Functionality of PWSS:	EE, PHE, Belsor & Nalbari Division																								
				<table border="1"> <thead> <tr> <th>Division</th> <th>Total PWS S</th> <th>Completed PWS S</th> <th>Handed over</th> <th>Functional</th> <th>Non functional</th> </tr> </thead> <tbody> <tr> <td>Belsor</td> <td>383</td> <td>342</td> <td>340</td> <td>294</td> <td>46</td> </tr> <tr> <td>Nalbari</td> <td>271</td> <td>215</td> <td>215</td> <td>189</td> <td>26</td> </tr> <tr> <td>Total</td> <td>654</td> <td>557</td> <td>555</td> <td>483</td> <td>72</td> </tr> </tbody> </table>		Division	Total PWS S	Completed PWS S	Handed over	Functional	Non functional	Belsor	383	342	340	294	46	Nalbari	271	215	215	189	26	Total	654	557	555	483	72
Division	Total PWS S	Completed PWS S	Handed over	Functional		Non functional																							
Belsor	383	342	340	294		46																							
Nalbari	271	215	215	189		26																							
Total	654	557	555	483	72																								
			Status of Rectification of work	Status of rectification of work under Nlabari LAC:																									
				<table border="1"> <thead> <tr> <th>Name of PWSS</th> <th>Functional Status</th> <th>Reason of Dysfunctionality</th> <th>Status of Work</th> </tr> </thead> <tbody> <tr> <td>Bahjani PT-1 PWSS</td> <td>Non-operative</td> <td>Transformer dysfunctiona l</td> <td>Work completed & scheme is operative now.</td> </tr> </tbody> </table>	Name of PWSS	Functional Status	Reason of Dysfunctionality	Status of Work	Bahjani PT-1 PWSS	Non-operative	Transformer dysfunctiona l	Work completed & scheme is operative now.																	
Name of PWSS	Functional Status	Reason of Dysfunctionality	Status of Work																										
Bahjani PT-1 PWSS	Non-operative	Transformer dysfunctiona l	Work completed & scheme is operative now.																										

				Dangardi PWSS	Non-operative	Leakage of Distribution Line	Work completed & scheme is operative now.	
				Ghoga PWSS	Non-operative	Feeder Cable (AB) damage	Work not started.	
				Tilana PWSS	Partially-operative	Leakage of Distribution Network (Valve Leakage)	Work is in progress.	
				Niz Bahjani PWSS	Partially-operative	Leakage of Distribution Line	Work completed & scheme is operative now.	
				Madhapur PWSS	Partially-operative	Pipeline Damage due to PWD road construction	Work not started.	
			Dysfunctionality of PWSS	<p>The EE, PHE, Nalbari Division apprised the House of the detailed analysis of PWSS dysfunctionality due to various reasons, such as damage to transformers, pipeline damage caused by road widening, electrical faults in the panel board, and non-payment of electricity dues.</p> <p>The EE further informed that the proposal for major repair works has been submitted to the Office of the Chief Engineer, PHE, for according AA.</p>				
			Scheme mapping by ASHAs	<p>No. of ASHA (with ID who can be approved by ASHA Supervisor with ID) : 611 No. of Schemes mapped by ASHAs: 513 No. of Schemes mapped by ASHAs upto November, 2025: 550</p> <p>Progress: 90.01%</p> <p>A list of 550 ASHAs has been shared with the DPM, NHM so that the remaining 61 (611-550) can be traced/identified and mapped by this month by the BCM, NHM.</p>				
			O&M fund sought by WUCs	<p>Details of PWSS for which O&M fund is sought by WUCs: Belsor: 63 Nalbari: 114 Total: 177</p> <p>The EE, PHE requested for increasing the number of vendors considering the large number of schemes in order to ensure the functionality of water supply schemes.</p>				
			Bulk Flow Meter	Status on Bulk Flow Meter:				
				Division	No. of Non functional/Non-available BFM	BFM installed		
				Belsor	82	68		
				Nalbari	57	54		
				Total	139	122		
			Activities under SBM-G	Status on IHHL by DBT as on 20.11.2025:				
				Block	Applications received	Disposed in IMIS	Eligible Beneficiary	
				Borigog Banbhag	18964	18927	1666	
				Barkhetri	39759	39646	1849	
				Barbhag	8183	8160	913	
				Madhupur	9123	9102	1198	
				Paschim Nalbari	18938	18589	2013	
				Pub Nalbari	19079	18620	1831	
			Tihu	12067	12056	1868		

				Total	126113	125100	11338		
			Instructions	<p>The CEO was directed to conduct a meeting with the EEs of PHE, Belsor and Nalbari divisions along with the Nodal Officer to address the dysfunctionality of PWSS due to various reasons.</p> <p>The CEO was further requested to ensure proper coordination with both EEs to resolve issues related to JJM.</p> <p>Additionally, the Chair also directed that such meetings with the EEs should be held every month prior to the DDC meeting so that issues can be addressed and resolved in advance.</p>					
10	Social	Elementary Education	Civil works under SSA, 2025-26	<p>DEEO apprised the house about the Civil works under SSA for the year 2025-26:</p> <ol style="list-style-type: none"> 1. A total of 6 ACRs have been approved and out of which 3 nos. are completed and 3 nos. are currently under progress. 2. Repairing work for 34 girls' toilets has been approved and all are completed. 3. A total of 5 ACRs have been approved at the secondary level all are currently under progress. <p><u>Contractor's work under Samagra Siksha, Nalbari for the year 2023-24:</u></p> <p>Repair/Renovation of Class room at MNC Balika Bidyapith and Dakhin Pakowa Bahjani Milan High School: Physical progress: 80%</p>					DEEO, Elementary Education
			PM-Poshan	<p>DEEO apprised the house about the total no. of schools covered under PM-Poshan: 1058 & Enrolment covered: 80351</p> <p>Total no. of CCH: 2622</p> <p>Total no. of schools having kitchen gardens: 817</p> <p>The DEEO informed the house that the construction of kitchen-cum-store room under PM-POSHAN is underway.</p> <p>Out of the target of 195 units, 140 nos. completed and 55 nos. are currently in progress.</p>					
			Instructions	<ol style="list-style-type: none"> 1. The Chair directed the DEEO to examine the issue of misappropriation of MDM food grains, particularly in char areas, and the mismatch between MDM data provided and attendance reflected in the Shiksha Sewa portal. 2. The Chair also directed that a slide to be included in the next DDC meeting presenting a pictorial overview of civil works under SSA, depicting both physical and financial progress. 					
11	Infrastructure	Transport	Revenue collection	<p>DTO apprised the house about the revenue collection for the month of October, 2025:</p> <p>Rs. 2,55,80,893/-</p> <p>Total collection up to the month of October, 2025: Rs 14,70,45,529/-</p> <p>Target for the year 2025-26: Rs. 29.17 crore.</p>					DTO, Nalbari
			Status of Learner License	<p>Number of Learner License issued during last 5 years:</p> <p>2021(Jan to Dec): 16745</p> <p>2022 (Jan to Dec): 21644</p> <p>2023 (Jan to Dec): 17013</p> <p>2024 (Jan to Dec): 11434</p> <p>2025 (Jan to Oct): 9080</p> <p>Number of driving license suspension during last 5 years:</p> <p>2021(Jan to Dec):121</p> <p>2022 (Jan to Dec): 101</p> <p>2023 (Jan to Dec): 175</p> <p>2024 (Jan to Dec): 128</p> <p>2025 (Jan to Oct): 145</p>					
			Status of Driving License	<p>Number of Learner License issued during last 5 years:</p> <p>2021(Jan to Dec): 16849</p> <p>2022 (Jan to Dec): 23146</p> <p>2023 (Jan to Dec): 12082</p> <p>2024 (Jan to Dec): 8495</p>					

				2025 (Jan to Oct): 7406 Status of Driving & Learner License Test Report: Driving License test per day: 140 (License test is conducted every alternate day in a week)	
			Instruction	The Chair directed the DTO to provide breath analyzers to the COs of areas with higher incidences of drunken driving and to conduct a joint drive with the concerned OCs and the Excise Department.	
12	Revenue	Taxes	Revenue	Progressive collection of SGST for the month of October, 2025 Rs. 20,69,92,944/- against the Target for FY 2025-2026 Rs. 40,00,33,740/- Achievement: 51.74% Progressive collection of AVAT for the month of October, 2025 Rs. 16,32,76,862/- against the Target for FY 2025-2026 Rs. 18,42,00,000/- Achievement: 88.64% Progressive collection of APTC for the month of October, 2025 Rs. 58,95,868/- against the Target for FY 2025-2026 Rs. 2,10,03,192/- Achievement: 28.07% Progressive collection of AED for the month of October, 2025 Rs. 76,499/- against the Target for FY 2025-2026 Rs. 1,00,572/- Achievement: 76.06% Progressive collection of revenue under ALL ACT for the month of October, 2025 is Rs. 37,62,42,173/- against the Target for FY 2025-2026 Rs 60,53,37,504/- Achievement: 62.15%	Superintendent of Taxes
13	Infrastructure	PWD (Building)	Integrated DC Office	The physical progress of work is 94% and the target date of completion is November, 2025. The Chair requested the Executive Engineer, PWD (Building) to ensure completion of the project by the 15 th of December, 2025 for its inauguration by the Hon'ble Chief Minister.	EE, PWD (Building)
			District Sports Stadium Complex	The physical progress of work is 93% and the target date of completion is December, 2025.	
			Establishment of New Engineering College	The physical progress of work is 85% The target date of completion is January, 2026.	
			Indoor Stadium and Swimming Pool at Nalbari	The physical progress of work is 60% and the target date of completion is October, 2025. (Revalidation/revision of AA is still awaited)	
			3-storied RCC gym Building	The physical progress of the work is 84%. Work is in progress. The target date of completion is December, 2025.	
			Ghograpar High School at Nalbari under NESIDS	Physical progress of the work is 75%. Work is in progress. Target date of completion is June, 2026.	
			Bangaon High School at Nalbari under RIDF XXIX	The physical progress of the work is 43% Work is in progress. The target date of completion is June, 2026.	
			Nalbari Girls High School under RIDF XXIX	The physical progress of the work is 32% Foundation work is completed at site. The target date of completion is June, 2026.	
			Raghunath Choudhury High School at Mukalmua under RIDF XXIX	The physical progress of the work is 42%. Work is in progress. The target date of completion is June, 2026.	
14	Social	Sericulture	Centrally Sponsored Scheme Silk Samagra-2	<u>Development of Eri Silkworm-Industry in Assam (Morigaon & Nalbari District) under Silk Samagra-2 for the year 2021-22 and 2022-23</u> <u>Components of the scheme :</u> Development of Kissan Nursery Private Graineur	Assistant Director, sericulture

				Plantation development including prophylactic measure, construction of rearing house, supply of rearing equipment etc.													
			MGNREGA (Convergence) Construction of Eri Rearing House	<p>The construction of Eri rearing house is completed in Barkhetri & Madhupur Development Block and under construction in Borigog Banbhag, Pub Nalbari and Tihu Development Block.</p> <p><u>Cocoon production for the month of October/2025:</u> About 150 kgs of cocoons are produced during the month of October, 2025. Out of which 50kg is supplied to the eri spinning centre of Barkhetri Development Block.</p> <p><u>Ongoing activity:</u> Eri silkworm rearing is going on in all the 6 seri circles of the Nalbari district. (2500 gm)han</p>													
15	Infrastructure	APDCL	PM Surya Ghar Muft Bijli Yojana	<p>Status of Installations under PM Surya Ghar Muft Bijli Yojana in Nalbari District:</p> <table border="1"> <tr> <td>Name of ESD</td> <td>Installation complete</td> </tr> <tr> <td>Nalbari ESD-I</td> <td>328</td> </tr> <tr> <td>Nalbari ESD-II</td> <td>88</td> </tr> <tr> <td>Chamata ESD</td> <td>587</td> </tr> <tr> <td>Tihu ESD</td> <td>90</td> </tr> <tr> <td>Total</td> <td>1093</td> </tr> </table> <p>The AGM, APDCL apprised the house about the Special Gram Sabhas and Awareness programs conducted under various GPs of Nalbari.</p> <p>Instruction The Chair directed the AGM, APDCL to submit a revenue circle-wise list of the best PM Surya Ghar Muft Bijli Yojana schemes in Nalbari District.</p>	Name of ESD	Installation complete	Nalbari ESD-I	328	Nalbari ESD-II	88	Chamata ESD	587	Tihu ESD	90	Total	1093	AGM, APDCL
Name of ESD	Installation complete																
Nalbari ESD-I	328																
Nalbari ESD-II	88																
Chamata ESD	587																
Tihu ESD	90																
Total	1093																
16	Infrastructure	Water Resources	SOPD-G	<p>EE apprised the house about the ongoing works under SOPD-G:</p> <p>1.Construction of embankment on B/B of river Mora-Pagladia from Sialmari to Sonara(L/B), Sialmari to Sandheli-Makrapara Road (R/B) & Barpit to Tribeni Ghat (R/B) with 75% progress.</p> <p>2. Construction of embankment on R/B of river Buradia from Tribeni Ghat to Uttar Lokhopur with 80% progress.</p>	EE, WRD												
			NIDA	<p>EE apprised the house about the ongoing works under NIDA:</p> <p>1.Raising and strengthening of Pagladia L/B embankment from Ch.0.00m (G.K Ali) to Ch.4000.00 m including construction of sluice gate at Ch.1590.00m and A/E works at different reaches with progress 88%</p> <p>2. Raising and strengthening of L/B embankment of river Buradia from Shahpur Shiv Mandir to Lokhapur including anti-erosion works at different reaches with progress 95%</p>													
			SOPD-G	Restoration of breach and damages along with R/S and other ancillary works on L/B embankment of river Mora-Pagladia from Mahkoria to Sialmari at different reaches with progress 90%													
			RIDF-XXX	Protection of Gorakhattary and its adjoining area including Gopal Than on R/B of B/Dyke from the erosion of river Brahmaputra with 75% progress.													
			SOPD-G	Anti erosion measures on B/B of river Pagladia and on R/B of river Noona at different reaches with 10% progress.													
			RIDF-XXXI	<p>1. Construction of embankment on R/B of river Buradia from Krishnaguru Sewa Ashram to Purni and Purni to Tribeni Ghat including 2-Shutter Sluice at Purni: Tender invited.</p> <p>2. Construction of embankment on R/B of river Mora-Pagladia from Makrapara to Barpit: Tender invited.</p>													
17	Infrastructure	Irrigation	SOPD-G 2025-26	<p>EE apprised the house about the status of ongoing works under Barkhetri LAC:</p> <p>Installation of 1 (One) Point of STW Irrigation Scheme</p>	EE, Irrigation												

				at Chungarbori Village with physical progress of 52% and targeted date of completion is February/2025.																
			SOPD-SCSP, 2024-25	1. Construction of Solar Powered MDTW I/S at Bori Kakatipara village with physical progress of 65% and targeted date of completion is February/2025. 2. Construction of 1 No. Solar Powered MDTWIS at Barnibari village with physical progress of 33% and targeted date of completion is March/2025.																
			SOPD-SCSP, 2024-25 RIDF-XXX (NABARD), 2024-25	EE apprised the house about the status of ongoing works under Nalbari LAC : 1. Construction of Solar Powered MDTW Irrigation Scheme at Jaha village with physical progress of 50% and targeted date of completion is February/2025. 2. Construction of 3 Nos. Solar powered MDTW Scheme at Thanpatkuchi Village, Green Valley Society at Dhantola Village & Dihjari Village with physical progress of 43% and targeted date of completion is March/2025.																
			PM-KUSUM	EE apprised the house about PM-KUSUM Scheme (COMPONENT – B) Its objective is to replace the existing diesel agriculture pumps with solar-powered pumps. <u>Positive outcome</u> : 15 nos. farmers have completed the online registration process on SEDM portal.																
18	Economic Development	Animal Husbandry & Veterinary	Livestock & Poultry Farm	The DVO apprised the house about the total no. of Livestock & Poultry Farm in Nalbari district: Dairy Farm: 598 nos. Goatery Farm: 545 nos. Piggery Farm: 388 nos. Duck Farm: 185 nos. Poultry Farm: 380 nos.	DVO															
			Meat, Milk & Egg Production	The DVO apprised the house about the Meat, Milk & Egg Production in Nalbari district: <table border="1"> <thead> <tr> <th>Activities</th> <th>For the Month of Oct/2025</th> <th>Cumulative Achievement</th> </tr> </thead> <tbody> <tr> <td>Milk</td> <td>142053 ltr.</td> <td>486830 ltr</td> </tr> <tr> <td>Meat</td> <td>676606 kg</td> <td>2303048 kg</td> </tr> <tr> <td>Egg</td> <td>873759 nos.</td> <td>8074782 nos.</td> </tr> </tbody> </table>	Activities	For the Month of Oct/2025	Cumulative Achievement	Milk	142053 ltr.	486830 ltr	Meat	676606 kg	2303048 kg	Egg	873759 nos.	8074782 nos.				
Activities	For the Month of Oct/2025	Cumulative Achievement																		
Milk	142053 ltr.	486830 ltr																		
Meat	676606 kg	2303048 kg																		
Egg	873759 nos.	8074782 nos.																		
			Progress report	Progress report for the year 2024-25: <table border="1"> <thead> <tr> <th>Activities</th> <th>For the Month of October/2025</th> <th>Cumulative Total</th> </tr> </thead> <tbody> <tr> <td>Livestock Treatment</td> <td>16423 nos.</td> <td>116336 nos.</td> </tr> <tr> <td>Livestock Vaccinated</td> <td>12478 nos.</td> <td>331277 nos.</td> </tr> <tr> <td>Livestock castrated</td> <td>400 nos.</td> <td>3673 nos.</td> </tr> <tr> <td>Livestock AI done</td> <td>2472 nos.</td> <td>18225 nos.</td> </tr> </tbody> </table>	Activities	For the Month of October/2025	Cumulative Total	Livestock Treatment	16423 nos.	116336 nos.	Livestock Vaccinated	12478 nos.	331277 nos.	Livestock castrated	400 nos.	3673 nos.	Livestock AI done	2472 nos.	18225 nos.	
Activities	For the Month of October/2025	Cumulative Total																		
Livestock Treatment	16423 nos.	116336 nos.																		
Livestock Vaccinated	12478 nos.	331277 nos.																		
Livestock castrated	400 nos.	3673 nos.																		
Livestock AI done	2472 nos.	18225 nos.																		
			LH & DCP	<u>Achievement on Livestock health and disease control programme (LH & DCP)</u> : 1. Foot & Mouth disease vaccination programme (FMD) R-5: Achievement- 100% 2. Brucellosis vaccination programme: Achievement- 100% 3. Classical swine fever vaccination programme (Round I): Achievement- 100% 4. Classical Swine Fever Vaccination Programme (Round II): Achievement- 100% 5. Classical Swine Fever Vaccination Programme (Round III): Achievement- 35.76% 6. PPR (RD-1): 91.54% 7. R2B: 100% 8. RDF1: 100% 9. PPR (RD-2) : 99.08%																

			ASCAD	<u>Assistance to state for control of Animal Disease (ASCAD):</u> Lumpy skin disease vaccination programme: Target- 40,000 Achievement- 39710 (99.27%) Rabies control programme: Target- 5,000 Achievement- 5,000 (100%) Haemorrhagic Septicemia (HS) & Black quarter (BQ): Target- 6,000 Achievement- 6,000 (100%) Entero Toximia: Target- 15,000 Achievement- 15,000 (100%) Haemorrhagic Septicemia (HS): Target- 10,000 Achievement- 10,000 (100%)	
			21 st Livestock census	Total Number of Villages: 485 Total Number of Approved Villages by DNO: 485 Total Household: 1,72,363 Total Livestock: 3,80,395 Total poultry: 10,82,085	
			RIDF	Out of 10 works under RIDF, 5 works have been completed, 4 works are ongoing and 1 not started.	
			NAIP	<u>Upto the month of October, 2025:</u> Total nos. of AI done: 18,225 nos. Total nos. of calf born: Female: 2853 nos. & Male: 2511 nos.	
			Sex sorted semen	Jersey: Achievement- 83.75% HF: Achievement- 89.17% Sahiwaal: Achievement- 83.29% Gir: Achievement- 78.08%	
			Mobile Veterinary unit	Total Veterinary case received and attended: 503 Total animals treated: 1953 Total numbers of Mobile Veterinary unit under operation: 6 Total advice on Veterinary health care: 219	
			Instruction	The Chair directed the DVO to submit the list of new KCC loan proposals (fresh and renewal) along with the list of applicants classified as NPAs. The Chair further enquired whether all the KCC proposals had been forwarded to the banks as required.	
19	Infrastructure	DI&CC	CMAAA	GM apprised the house about the status of disbursement of grant under CMAAA 1.0 Total no. of beneficiaries LAC wise under various category such as Industry, Agriculture, Veterinary, Fishery, Services & others are as follows: Nalbari: 269 Tihu: 168 Barkhetri: 175 Total: 612 (Evaluation matrix of CMAAA 1.0 beneficiaries for release of 2 nd tranche have been completed) <u>Status of CMAAA 2.0 as on 01/11/2025:</u> General category: 3262 Professional category: 10 Total application received: 3272 Percentage: 97.09% (The final selection list has been forwarded to the State Govt. after approval of DLSC.)	GM, DI&CC
			PMEGP, 2025-26	<u>Progress under PMEGP as on 09/11/2025:</u> i) Nos. of target allotted: 85 nos. ii) MM involved in lakh: 265.98 iii) Applications received: 181 nos. iv) Agency rejected: 13 nos. v) Applications forwarded to Bank: 126 nos. vi) Applications sanctioned by Bank: 20 nos. vii) MM involved (in Lakh): 77.14 viii) No. of MM disbursement: 29 nos. ix) MM involved (in Lakh): 106.18 x) Pending at Bank: 78 nos. xi) Rejected by bank: 27 nos. xii) Pending at agency: 66 nos.	
			PMFME	<u>Progress under PMFME, 2025-26:</u> Total target (FY 2025-26): 153 i) Application received: 213 ii) Forwarded to bank: 134 iii) Sanctioned: 45	

				<p>iv) Disbursement: 17 v) Pending at DRP: 9 vi) Pending at Lending Bank: 49 vii) Rejected by Bank: 62 viii) Rejected by DLC: 3 (Due to uploading of wrong document) ix) Pending at DLC: 20 x) Additional documents required for Bank: Nil</p>																									
			Advantage Assam 2.0	<p>GM appraised the house about the status of Advantage Assam 2.0 :</p> <table border="1"> <thead> <tr> <th>Department</th> <th>Investors</th> <th>Investment (in Crores)</th> <th>Employment (in Nos.)</th> </tr> </thead> <tbody> <tr> <td>Industries & Commerce</td> <td>43</td> <td>251.32</td> <td>1445</td> </tr> <tr> <td>Fishery</td> <td>1</td> <td>0.1</td> <td>2</td> </tr> <tr> <td>Veterinary</td> <td>1</td> <td>0.1</td> <td>3</td> </tr> <tr> <td>ASRLM</td> <td>3</td> <td>0.15</td> <td>14</td> </tr> <tr> <td>Total</td> <td>48</td> <td>251.67</td> <td>1464</td> </tr> </tbody> </table>	Department	Investors	Investment (in Crores)	Employment (in Nos.)	Industries & Commerce	43	251.32	1445	Fishery	1	0.1	2	Veterinary	1	0.1	3	ASRLM	3	0.15	14	Total	48	251.67	1464	
Department	Investors	Investment (in Crores)	Employment (in Nos.)																										
Industries & Commerce	43	251.32	1445																										
Fishery	1	0.1	2																										
Veterinary	1	0.1	3																										
ASRLM	3	0.15	14																										
Total	48	251.67	1464																										
			OBB Teachers	<p>Summary report on LAC wise Application received of OBB Teachers:</p> <table border="1"> <thead> <tr> <th>Name of LAC/Others</th> <th>Nos. of applications</th> </tr> </thead> <tbody> <tr> <td>Nalbari</td> <td>445</td> </tr> <tr> <td>Tihu</td> <td>743</td> </tr> <tr> <td>Barkhetri</td> <td>255</td> </tr> <tr> <td>Goreswar</td> <td>20</td> </tr> <tr> <td>Tamulpur</td> <td>100</td> </tr> <tr> <td>Baksa</td> <td>97</td> </tr> <tr> <td>Others</td> <td>11</td> </tr> <tr> <td>Manash</td> <td>8</td> </tr> <tr> <td>Total</td> <td>1679</td> </tr> </tbody> </table>	Name of LAC/Others	Nos. of applications	Nalbari	445	Tihu	743	Barkhetri	255	Goreswar	20	Tamulpur	100	Baksa	97	Others	11	Manash	8	Total	1679					
Name of LAC/Others	Nos. of applications																												
Nalbari	445																												
Tihu	743																												
Barkhetri	255																												
Goreswar	20																												
Tamulpur	100																												
Baksa	97																												
Others	11																												
Manash	8																												
Total	1679																												
			PM Viswakarma	<p>GM informed the status of PM Viswakarma in Nalbari District as on 01/11/2025: i) Successful registration: 8037 ii) Pendency for traders: 0 iii) Skill verification completed: 7594 iv) Basic training completed: 6711 v) Advance training completed: 0 vi) Application sent for loan: 4229 vii) Total sanctioned: 948 viii) Total sanctioned amount: Rs. 90,63,6000/- ix) Total disbursed: 764 x) Total disbursed amount: Rs. 70,938,963/- xi) Toolkit delivered: 2437</p>																									
			Instructions	<p>1. The Chair directed all BDOs to expedite the progress of PMFME loans, as the current progress is not satisfactory.</p> <p>2. The GM, DI&CC was also instructed to submit the list of 347 OBB teachers eligible for CMAAA 2.0 for onward submission to the Government.</p>																									
20	Economic Development	Soil Conservation	SOPD	<p><u>Under SOPD-G for the year 2023-24:</u> Land Reclamation and Water Distribution Project at Dihjari Village under SOPD-G: Physical progress is 100%</p> <p><u>Under SOPD-G for the year 2024-25:</u> Land Reclamation and Water Distribution Project at Bangnabari Village: Physical progress is 100%</p> <p><u>Under SOPD-G for the year 2025-26:</u> i) Construction of erosion protection with boulder pitching at Bathou Ashram High School, Dhamdhama: Physical progress is 100% ii) Nature conservation and infrastructure Dev. With boundary wall at Charabari Satra: Physical progress is 60%</p>	DO, Soil Conservation																								

			RIDF	<p><u>Under RIDF (2021-22):</u> Integrated Approach of Land Development and Soil Conservation Project at Bhalukmara Than of Bar Ajara village under RIDF-XXVII: Physical progress is 100%</p> <p><u>Under RIDF (2023-24):</u> i) Erosion Protection of Buradia River at Rajakhat Banekuchi Village under RIDF-XXIX: Physical progress is 100% ii) Boulder Revetment and Pitching at Jaha jan at Bogols Road Chowk Durga Mandir of Amayapur Village under RIDF-XXIX: Physical progress is 100%</p> <p><u>Under RIDF (2024-25):</u> Erosion Protection Work at Chengnoi River, Balitara Village Durga Mandir under RIDF-XXX: Physical progress is 45%</p>																
			WDC-PMKSY 2.0	<p><u>Status of ongoing schemes under Natural Resource Management (NRM) works:</u> Gully Control Project at No. 1 Balitara: Physical progress: 60% Gully Control Project at No. 4 Balitara: Physical progress: 50% Agri. Field Bund at No. 4 Balitara: Physical progress: 92% Boulder pitching at Mohina: Physical progress: 90% Water Distribution Brick Channel at Khudra Bistupur: Physical progress: 80% Agri. Field Bund at Ghohkuchi Gathiakuchi: Physical progress: 10% Gully Control Project at Jugurkuchi Sripur: Physical progress: 60%</p>																
21	Reforms, Governance Facilitations & Regulations	Excise	Revenue Collection 2025-26	<p>Superintendent of Excise informed that the total revenue collection for the year 2025-2026 up to October, 2025 is Rs. 32,24,580.00 against the target of Rs. 3.81 crore. % of Target achievement is 8.46% He also informed that 50% revenue is collected from the renewal fee. Hence the total percentage of achievement can be considered as 58.46%.</p>	Superintendent of Excise															
22	Economic Development	Handloom & Textile	SWA-NIRBHAR NARI	<p><u>Under Swanirbhar Nari:</u> 3 nos. Sale Centre has been set up in the Nalbari District where Gamochas (about 2275) are available for sale to the customers. The Sale centers are as follows: 1. ADHT, Nalbari 2. WESU, Tihu 3. WESU, Kaithalkuchi 20 pieces of Gamocha with benchmark GNC having value of Rs. 4620.00 has been sold in the month of October, 2025.</p>	Assistant Director, Handloom & Textile															
			Production of Hand woven clothes	The Office of the Asstt. Director, Handloom & Textile Nalbari has produced 24750 Mtrs. clothes through Weavers extension service unit, Primary Co-operative Society, and individual weavers in the field for the month of October, 2025.																
			PMJJBY & MSBY	<p>The Assistant Director, H&T informed the data of weavers under PMJJBY and PMSBY covered for the month of October/2025:</p> <table border="1"> <thead> <tr> <th>Scheme</th> <th>Target upto 31st May/26</th> <th>Enrolment (Oct/25)</th> <th>Achievement till date</th> <th>Claim if any</th> </tr> </thead> <tbody> <tr> <td>PMJJBY</td> <td>1000</td> <td>176</td> <td>362</td> <td>Nil</td> </tr> <tr> <td>PMSBY</td> <td>4000</td> <td>306</td> <td>1284</td> <td>Nil</td> </tr> </tbody> </table>	Scheme	Target upto 31 st May/26	Enrolment (Oct/25)	Achievement till date	Claim if any	PMJJBY	1000	176	362	Nil	PMSBY	4000	306	1284	Nil	
Scheme	Target upto 31 st May/26	Enrolment (Oct/25)	Achievement till date	Claim if any																
PMJJBY	1000	176	362	Nil																
PMSBY	4000	306	1284	Nil																
			Special Drive	<p><u>Special drive under Handloom Reservation Act, 1985:</u> The Office of the ADHT, Nalbari has initiated special drive every month onward to prevent production, Import, and sell of powerloom made gamocha, Mekhela-Chador, Dokhana etc. under the provision of the GI and Handloom (Reservation of Articles for Production) Act 1985. Place of Drive in the month of October, 2025 1. Kaithalkuchi 2. Chamata</p>																

				3. Nalbari				
			Awareness Programme	The Assistant Director, H&T informed the house about the Awareness programme conducted on GI tagged Gamocha of Assam, Handloom Mark and also Handloom related schemes PMJJBY & PMSBY.				
23	Reforms, Governance Facilitations & Regulations	Environment & Forest	Amrit Briksha Andolan	DFO (SF), Nalbari informed the house about the ongoing work of two Nurseries under CAMPA scheme namely one is 5.0 Ha Nursery at Dokoha and other one is at Barbhag.	DFO, Social Forestry			
24	Social Sector	ASRLM	Basic profile	<u>DPM apprised about the Basic profile of Nalbari District:</u> Total rural Households (SECC 2011): 1,53,630 Total target Households: 1,09,481 Total nos. of SHGs: 11579 Total nos. of Household covered under SHGs: 1,22,383 Saturation %: 111.32% VO formed: 600 nos. CLF formed: 25 nos.	DPM, ASRLM			
			MMUA	The DPM also apprised the house of the recently held ceremonial distribution of the Entrepreneurship fund under MMUA. A total of 33431 beneficiaries comprising SHG Members and Cadres have been received cheques under the programme.				
			CMTC	<u>Kristi Community Management Training Centre (CMTC):</u> Purpose: It is a revenue generating model of the Community managed by the Community based Organizations (CBOs) of the ASRLM. <u>Status of work:</u> Renovation: The Renovation work is almost completed. The pending works include main gate construction and boundary fence. Procurement: The procurement work of the CMTC is complete.				
			PMFME	No. of Enterprises supported under				
				Block		Target	No. of disbursement	Achievement %
				Ghograpar		30	2	7%
				Barkhetri		30	2	7%
Madhupur	30	2		7%				
Paschim Nalbari	30	14		47%				
Nalbari	30	3		10%				
Borbhag	30	2		7%				
Tihu	30	1	3%					
Total	210	16	12%					
Amrit Sarovar	Status of Amrit Sarovar:							
	Block	No. of Amrit Sarovar	Under Govt/Religious Institution	Under Vill. Committee	Under CLF (ASRLM)			
	Barkhetri	22	0	18	4			
	Ghograpar	4	1	3	0			
	Borbhag	8	0	8	0			
	Madhupur	4	1	3	0			
	Nalbari	12	7	5	0			
	Paschim Nalbari	11	5	4	2			
Tihu	17	0	10	7				
Total	78	14	51	13				
DDU-GKY	Progress of DDU-GKY under Nalbari District:							
	Block	Youth Database	Candidates completed training	Candidates joined job				

					Progress till March/ 2025	Progress in FY 2025-2026	Progress till Oct/ 2025	Progress till Oct/ 2025		
				Ghograpar	1134	352	362	360		
				Barkhetri	3400	1284	355	216		
				Barbhag	884	203	160	154		
				Madhupur	1495	252	167	150		
				Paschim Nalbari	1472	265	346	50		
				Nalbari	1642	265	375	354		
				Tihu	939	228	157	140		
				Total	10966	2849	1922	1424		
			Instructions	<p>1. The Chair directed the DPM, ASRLM to conduct a meeting with bank personnels, as the performance of the Blocks under PMFME is not satisfactory.</p> <p>2. The Chair directed the DPM, ASRLM to submit the list of NPAs under SHGs, if any.</p>						
25	Economic Development	Dairy Development	Ongoing scheme	<p><u>Allocation of subsidy of Rs. 5 per litre of Milk to Dairy Farmers pouring milk in Dairy Cooperative Societies : Overview (for the month of October, 2025)</u></p> <ul style="list-style-type: none"> Total number of DCS: 26 Total number of farmers: 676 Total milk quantity (Ltr.): 70,787.66 						Dy. Director, Dairy Development Nalbari
		Quality Inspection	<p>The Deputy Director, Dairy Development, Nalbari Zone apprised the house of an inspection drive conducted in coordination with the District Veterinary Officer and the Food Safety Officer to check adulteration of milk and milk products using a Milk Analyser at various establishments including Trishna Hotel, New Maruti Hotel, Luit Hotel, Krishnajyoti Restaurant, Manoj Hotel Hajo Road, Shyamkanu Hotel & Restaurant, Hotel Kuhelika, Ganesh Hotel and Krishna Hotel & Restaurant.</p> <p>During the inspection, it was found that the preparation and storage areas at Trishna Hotel and New Maruti Hotel were in a highly unhygienic condition.</p>							
		Milk Production & Consumption	<p>The Dy. Director, Dairy Development apprised the house about the Milk Production and consumption in Nalbari District:</p> <p>i. Daily Milk Production in Nalbari District: 47.350 Litres.</p> <p>ii. Population in Nalbari District (As per 2011 Census): 7,71,639</p> <p>iii. Requirement of Daily Milk Dosage as per Indian Council of Medical Research: 300 ml per day.</p> <p>iv. Deficit of Milk in Nalbari District per day: 1,84,141 Litres.</p>							
			Instructions	<p>1. The Chair requested all Officers of Nalbari District to provide services through the Sewa Setu and ARTPS portals within the time limit fixed by the Government.</p> <p>2. Regarding the conduct of the DMFT Meeting, the Chair directed the concerned Branch Officer to finalize the schemes and ensure that the schemes are selected from the affected villages and are duly approved in the Gaon Sabha.</p> <p>3. The Chair requested all HoDs to ensure that grievances in CPGRAMS are cleared and brought down to zero.</p> <p>4. The Chair directed SDO that from the next DDC meeting onwards, all T&D schemes should be included, depicting both physical and financial progress of the schemes.</p>						All Officers concerned
										BO, concern
										All HoDs
										SDO

--	--	--	--	--	--

The meeting concluded with a vote of thanks from the chair.


District Commissioner,
Nalbari

Copy to:

1. The Additional Chief Secretary to the Govt. of Assam, T&D Department, Dispur-06 for favour of kind information.
2. All members of District Development Committee for information and necessary action.


District Commissioner,
Nalbari